

ACC Phase III Timeline

Phase III
Go-Live!

2024

2025

July Aug Sep Oct Nov Dec Jan Feb Mar April May June July

Contracting	RFP Evaluation, Award, and Protest period			Negotiations		Contract execution		CMS review of new contracts				
									Contract amendments			
Federal Authority	Update 1915b Waiver						CMS review					
	Ongoing alignment with 1115 Waiver											
Policy	Guidance for negotiations			Policy/program operationalization and implementation								
Accountability	Commitment to Quality program specifications			Design and implement cross-department, data-informed management processes to improve oversight, affordability and transparency								
Deliverables	Identify data/output needs, process for collecting data (RAEs, HCPF) and create dashboards											
	Update start-up narrative deliverables and policy guidance						Update remaining narrative deliverables and guidance					
Communications	Educating providers and members to ensure a smooth transition											
				★ Vendor announcement						★ Member letters		
Systems	Ongoing system change work to prepare for Phase III											