
Supplemental Document 2-1-22: Assumptions and Calculations

State Fiscal Year Quarter
Rehabilitative 

Services HAS Fee

Rehabilitative 

Services General 

Fund

Rehabilitative 

Services Total
  

Fee For Service 

Savings Collected 

HAS Fee

Fee For Service 

Savings Collected 

General Fund

Fee For Service 

Savings Collected 

Total

  

2

Last Submission 

Projected Savings 

HAS Fee

Last Submission 

Projected Savings 

General Fund

Last Submission 

Projected Savings 

Total

  

3

Total Savings 

Identified to Date 

HAS Fee

Total Savings 

Identified to Date 

General Fund

Total Savings 

Identified to Date 

Total

  

4

Revised Savings 

Expectations

  

5

Difference in 

Savings Collected 

HAS Fee

Difference in 

Savings Collected 

General Fund

Difference in 

Savings Collected 

Total

SFY 2021 Q4 $5,392,339 $9,254,585 $14,646,923 $2,280,109 $60,007,489 $62,287,597 $4,840,826 $66,800,982 $71,641,808 $7,672,447 $69,262,073 $76,934,521 $76,934,521 $2,831,622 $2,461,091 $5,292,713

SFY 2022 Q1 $6,057,222 $9,524,876 $15,582,098 $2,389,645 $60,799,063 $63,188,708 $5,241,864 $72,335,112 $77,576,976 $8,446,866 $70,323,939 $78,770,805 $78,770,805 $3,205,002 ($2,011,173) $1,193,829

SFY 2022 Q2 $6,170,147 $10,635,308 $16,805,455 $2,481,868 $62,378,486 $64,860,354 $5,241,864 $72,335,112 $77,576,976 $8,652,014 $73,013,794 $81,665,808 $81,665,808 $3,410,150 $678,682 $4,088,832

SFY 2022 Q3 $6,787,285 $11,060,037 $17,847,322 $2,566,114 $64,767,938 $67,334,052 $5,241,864 $72,335,112 $77,576,976 $9,353,399 $75,827,975 $85,181,374 $85,181,374 $4,111,535 $3,492,864 $7,604,398

SFY 2022 Q4 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total Savings $24,406,992 $40,474,805 $64,881,798 $9,717,734 $247,952,977 $257,670,711 $20,566,418 $283,806,318 $304,372,736 $34,124,727 $288,427,782 $322,552,509 $322,552,509 $13,558,309 $4,621,464 $18,179,773

1 These amounts will be recorded on the 12/31/21 CMS 64 report and the 3/31/22 CMS 64 report.

Table 1.1 Total Savings to be Reinvested 
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Supplemental Document 2-1-22: Assumptions and Calculations

State Fiscal Year Quarter

Last Submission 

Projected Savings 

HAS Fee

Last Submission 

Projected Savings 

General Fund

Last Submission 

Projected Savings 

Total

  

Total Savings 

Identified to Date 

HAS Fee

Total Savings 

Identified to Date 

General Fund

Total Savings 

Identified to Date 

Total

  

2

Difference in 

Savings Collected 

HAS Fee

Difference in 

Savings Collected 

General Fund

Difference in 

Savings Collected 

Total

SFY 2021 Q4 $4,840,826 $66,800,982 $71,641,808 $7,672,447 $69,262,073 $76,934,521 $2,831,622 $2,461,091 $5,292,713

SFY 2022 Q1 $5,241,864 $72,335,112 $77,576,976 $8,446,866 $70,323,939 $78,770,805 $3,205,002 ($2,011,173) $1,193,829

SFY 2022 Q2 $5,241,864 $72,335,112 $77,576,976 $8,652,014 $73,013,794 $81,665,808 $3,410,150 $678,682 $4,088,832

SFY 2022 Q3 $5,241,864 $72,335,112 $77,576,976 $9,353,399 $75,827,975 $85,181,374 $4,111,535 $3,492,864 $7,604,398

SFY 2022 Q4 $0 $0 $0 $0 $0 $0 $0

Total Savings $10,082,690 $139,136,094 $149,218,784 $16,119,314 $139,586,013 $155,705,326 $6,036,624 $449,918 $6,486,542

Table 1: Savings Collected by Fund Source compared to Original Submission

1 These amounts will be recorded on the 12/31/21 CMS 64 report and the 3/31/22 CMS 64 report.
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Supplemental Document 2-1-22: Assumptions and Calculations

Item Total

Health Care 

Affordability and 

Sustainability 

Fund

Home and 

Community Based 

Cash Fund 

Reimbursement

  
Notes and 

Calculations

Savings Collected YTD $322,522,509 $34,124,727 $288,427,782
Savings Collected 

through March

Savings Collected on Rate Increases 

from ARPA
$4,559,936 $82,130 $4,477,806

Savings Collected 

on ARPA 

Expenditures

Total Available for Reinvestment $317,962,573 $34,042,597 $283,949,976

Savings Collected - 

Savings on ARPA 

Expenditures

Table 1.3 Savings Available for Reinvestment
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Supplemental Document 2-1-22: Assumptions and Calculations

Row Description
Current Allocation - 

General Fund

Current Allocation - 

State Funds

Current Allocation - 

RF - Transfer

Current Allocation - 

Federal Funds
Obligated - Total

Difference from 

Current Allocation - 

Total

Difference from 

Current Allocation - 

GF

Difference from 

Current Allocation - 

State Funds

Difference from 

Current Allocation - 

RF - HED

Difference from 

Current Allocation - 

Federal Funds

Notes

A Workforce and Rural Sustainability $0 $108,219,248 $0 $149,760,448 $2,743,502 $19,745,706 $0 $28,963,501 $0 ($9,217,795)

B Crisis and Acute Services $0 $16,594,495 $0 $427,145 $4,281,559 $150,743 $0 $142,284 $0 $8,459

C HCBS for Underserved Population $0 $49,530,158 $0 $5,898,070 $7,452,790 $6,158,464 $0 $4,838,812 $0 $1,319,652

D Post-COVID Recovery and HCBS Innovation $0 $51,351,983 $0 $10,545,411 $3,559,080 $983,903 $0 $1,276,930 $0 ($293,027)

E Case Management $0 $6,039,242 $0 $6,039,242 $4,110,764 $5,881,262 $0 $2,940,626 $0 $2,940,637

F Tools and Technology $0 $42,693,702 $0 $39,693,702 $9,513,286 $2,061,565 $0 ($15,146,835) $0 $17,208,400

G Emergency Preparedness $0 $4,235,875 $0 $4,235,875 $0 ($4,223,375) $0 $12,500 $0 ($4,235,875)

H Quality Outcomes $0 $2,979,364 $0 $2,979,364 $1,771,132 $383,594 $0 $191,790 $0 $191,803

I Overhead Contracts $0 $5,012,579 $0 $5,012,579 $2,895,664 $7,256,401 $0 $3,628,195 $0 $3,628,207

J Total $0 $286,656,645 $0 $224,591,835 $36,327,777 $38,398,264 $0 $26,847,803 $0 $11,550,461

Row Description
Current Allocation - 

General Fund

Current Allocation - 

State Funds

Current Allocation - 

RF - Transfer

Current Allocation - 

Federal Funds
Obligated - Total

Difference from 

Current Allocation - 

Total

Difference from 

Current Allocation - 

GF

Difference from 

Current Allocation - 

State Funds

Difference from 

Current Allocation - 

RF - HED

Difference from 

Current Allocation - 

Federal Funds

Notes

A Workforce and Rural Sustainability $0 $17,664,728 $0 $71,578,590 $0 ($6,298,444) $0 $14,806,718 $0 ($21,105,162)

B Crisis and Acute Services $0 $33,783 $0 $9,889 $0 ($1) $0 ($2) $0 $1

C HCBS for Underserved Population $0 $129,051 $0 $116,698 $0 $12,198 $0 $6,099 $0 $6,099

D Post-COVID Recovery and HCBS Innovation $0 $401,238 $0 $1,356,770 $0 ($763,124) $0 $7,497 $0 ($770,620)

E Case Management $0 $213,158 $0 $213,158 $0 $206,528 $0 $103,263 $0 $103,265

F Tools and Technology $0 $279,396 $0 $279,396 $0 $82,827 $0 $41,411 $0 $41,416

G Emergency Preparedness $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

H Quality Outcomes $0 $46,306 $0 $46,306 $0 $175,600 $0 $87,797 $0 $87,803

I Overhead Contracts $0 $492,640 $0 $492,640 $0 $34,311 $0 $17,154 $0 $17,157

J Total $0 $19,260,301 $0 $74,093,447 $0 ($6,550,104) $0 $15,069,936 $0 ($21,620,041)

Table 2.1 Summary by Project Across Fiscal Years

Table 2.2 Summary by Project FY 2021-22
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Row Description
Current Allocation - 

General Fund

Current Allocation - 

State Funds

Current Allocation - 

RF - Transfer

Current Allocation - 

Federal Funds
Obligated - Total

Difference from 

Current Allocation - 

Total

Difference from 

Current Allocation - 

GF

Difference from 

Current Allocation - 

State Funds

Difference from 

Current Allocation - 

RF - HED

Difference from 

Current Allocation - 

Federal Funds

Notes

A Workforce and Rural Sustainability $0 $84,317,517 $0 $77,120,428 $2,447,503 ($9,602,304) $0 ($4,121,842) $0 ($5,480,463)

B Crisis and Acute Services $0 $9,328,750 $0 $292,160 $4,281,559 ($4,655) $0 ($2,034) $0 ($2,620)

C HCBS for Underserved Population $0 $25,444,286 $0 $1,811,673 $7,452,790 $3,891,340 $0 $2,741,202 $0 $1,150,138

D Post-COVID Recovery and HCBS Innovation $0 $36,648,495 $0 $7,793,319 $3,559,080 $1,533,711 $0 $1,108,008 $0 $425,703

E Case Management $0 $3,279,895 $0 $3,279,895 $3,169,214 $7,587,196 $0 $3,793,596 $0 $3,793,601

F Tools and Technology $0 $24,630,920 $0 $22,630,920 $8,868,486 $15,830,979 $0 ($4,302,122) $0 $20,133,102

G Emergency Preparedness $0 $1,420,292 $0 $1,420,292 $0 $1,407,792 $0 $2,828,084 $0 ($1,420,292)

H Quality Outcomes $0 $2,022,696 $0 $2,022,696 $1,566,132 $162,984 $0 $81,489 $0 $81,494

I Overhead Contracts $0 $1,267,054 $0 $1,267,054 $2,619,589 $2,229,921 $0 $1,114,959 $0 $1,114,963

J Total $0 $188,359,904 $0 $117,638,436 $33,964,353 $23,036,965 $0 $3,241,339 $0 $19,795,626

Row Description
Current Allocation - 

General Fund

Current Allocation - 

State Funds

Current Allocation - 

RF - Transfer

Current Allocation - 

Federal Funds
Obligated - Total

Difference from 

Current Allocation - 

Total

Difference from 

Current Allocation - 

GF

Difference from 

Current Allocation - 

State Funds

Difference from 

Current Allocation - 

RF - HED

Difference from 

Current Allocation - 

Federal Funds

Notes

A Workforce and Rural Sustainability $0 $6,237,003 $0 $1,061,430 $295,999 $29,885,383 $0 $15,373,141 $0 $14,512,242

B Crisis and Acute Services $0 $7,231,962 $0 $125,096 $0 $58,281 $0 $47,202 $0 $11,078

C HCBS for Underserved Population $0 $23,956,820 $0 $3,969,699 $0 $1,924,301 $0 $1,781,440 $0 $142,861

D Post-COVID Recovery and HCBS Innovation $0 $14,302,249 $0 $1,395,322 $0 ($128,154) $0 ($9,307) $0 ($118,846)

E Case Management $0 $2,546,189 $0 $2,546,189 $941,550 ($2,042,572) $0 ($1,021,287) $0 ($1,021,285)

F Tools and Technology $0 $17,783,386 $0 $16,783,386 $644,800 ($14,476,458) $0 ($11,099,351) $0 ($3,377,107)

G Emergency Preparedness $0 $2,815,584 $0 $2,815,584 $0 ($5,631,167) $0 ($2,815,584) $0 ($2,815,584)

H Quality Outcomes $0 $910,362 $0 $910,362 $205,000 ($20,238) $0 ($10,120) $0 ($10,118)

I Overhead Contracts $0 $3,252,885 $0 $3,252,885 $276,075 $3,401,688 $0 $1,700,843 $0 $1,700,845

J Total $0 $79,036,440 $0 $32,859,953 $2,363,424 $12,971,063 $0 $3,946,977 $0 $9,024,086

Row Description
Current Allocation - 

General Fund

Current Allocation - 

State Funds

Current Allocation - 

RF - Transfer

Current Allocation - 

Federal Funds
Obligated - Total

Difference from 

Current Allocation - 

Total

Difference from 

Current Allocation - 

GF

Difference from 

Current Allocation - 

State Funds

Difference from 

Current Allocation - 

RF - HED

Difference from 

Current Allocation - 

Federal Funds

Notes

A Workforce and Rural Sustainability $0 $0 $0 $0 $0 $5,761,072 $0 $2,905,484 $0 $2,855,588

B Crisis and Acute Services $0 $0 $0 $0 $0 $97,118 $0 $97,118 $0 $0

C HCBS for Underserved Population $0 $0 $0 $0 $0 $330,626 $0 $310,072 $0 $20,554

D Post-COVID Recovery and HCBS Innovation $0 $0 $0 $0 $0 $341,469 $0 $170,733 $0 $170,736

E Case Management $0 $0 $0 $0 $0 $130,110 $0 $65,054 $0 $65,056

F Tools and Technology $0 $0 $0 $0 $0 $624,216 $0 $213,227 $0 $410,989

G Emergency Preparedness $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

H Quality Outcomes $0 $0 $0 $0 $0 $65,248 $0 $32,624 $0 $32,624

I Overhead Contracts $0 $0 $0 $0 $0 $1,590,481 $0 $795,239 $0 $795,242

J Total $0 $0 $0 $0 $0 $8,940,340 $0 $4,589,551 $0 $4,350,789

Table 2.4 Summary by Project FY 2024-25

Table 2.3 Summary by Project FY 2022-23

Table 2.4 Summary by Project FY 2023-24
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Supplemental Document 2-1-22: Assumptions and Calculations

Row Item SFY 2021-22 SFY 2022-23 SFY 2023-24 Total Notes Calculation

A Projected State Fund Expenditure $34,330,237 $191,601,243 $82,983,417 $308,914,897 Projected Expenditure

B Projected State Fund Savings $317,962,573 $0 $0 $317,962,573 Projected Savings Collected

C Projected Available Funding $283,632,336 ($191,601,243) ($82,983,417) $9,047,676 Row B - Row A

Table 3.1: Summary of Projected Expenditure and Savings from 10% FMAP Bump
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Supplemental Document 2-1-22: Assumptions and Calculations

Row Item Total Projection FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25 Last Submission Incremental Change Admin/Service Date Last Updated Notes

Provide Recovery Payments, Wage Pass Throughs & Incentive Payments

A Rate Increase to Services Provided by Direct Care Workers $257,968,283 $82,800,679 $139,511,735 $29,944,695 $5,711,174 $238,267,332 $19,700,951 Service 1/1/2023 Decreased across-the-board rate increase expectations and added in new rate increases starting July 1, 2023

B Total Cost $257,968,283 $82,800,679 $139,511,735 $29,944,695 $5,711,174 $238,267,332 $19,700,951 

Direct Care Workforce Data Infrastructure 

C Contractor Cost $885,642 $0 $885,642 $0 $0 $1,000,000 ($114,358) Admin 1/1/2023 Moved $114K to "Waiver Quality Expansion"

D Total Cost $885,642 $0 $885,642 $0 $0 $1,000,000 ($114,358)

Skill, Advancement, & Awareness for the Direct Care Workers

E Curriculum Develop and Pilot Contractor $1,974,999 $0 $1,299,999 $675,000 $0 $2,025,000 ($50,001) Admin/State-Only 1/1/2023 Moved $50K to "Member Facing Provider Finder Tool" project.

F Resource & Job Hub Web Development $750,000 $0 $500,001 $249,999 $0 $750,000 $0 Admin 1/1/2023

G Establish a Training Fund $11,000,000 $0 $6,500,000 $4,500,000 $0 $11,000,000 $0 State-Only 1/1/2023

H Career Pathways (IA) $599,643 $0 $415,509 $184,134 $0 $599,643 $0 Admin 1/1/2023

I Public Awareness Campaign $411,999 $0 $195,999 $216,000 $0 $432,000 ($20,001) Admin 1/1/2023 Moved $20K to "Workforce Compensation Research"

J Total Cost $14,736,641 $0 $8,911,508 $5,825,133 $0 $14,806,643 ($70,002)

Home Health Delegation

K Contractor Cost $150,000 $0 $150,000 $0 $0 $150,000 $0 Admin 1/1/2023

L Incentives for New Models of Care $1,200,000 $0 $600,000 $600,000 $0 $1,200,000 $0 State-Only 1/1/2023

M Total Cost $1,350,000 $0 $750,000 $600,000 $0 $1,350,000 $0

Workforce Compensation Research

N Contractor Cost $69,999 $0 $69,999 $0 $0 $50,000 $19,999 Admin 1/1/2023 Received $20K from "Public Awareness Campaign" project

O Total Cost $69,999 $0 $69,999 $0 $0 $50,000 $19,999

Rural Sustainability and Investments

P Contractor Cost $1,350,000 $0 $1,100,001 $249,999 $0 $1,350,000 $0 Admin 1/1/2023

Q Total Cost $1,350,000 $0 $1,100,001 $249,999 $0 $1,350,000 $0

Workforce & Rural Sustainability Full Time Employees

R FTE - Medicaid $726,879 $144,196 $305,043 $277,640 $0 $948,813 ($221,934) FTE 1/1/2023 Moved FTE to State-Only and Extended Timelines

S FTE - State Only $637,957 $0 $301,712 $286,347 $49,898 $222,629 $415,328 FTE 1/1/2023 Moved FTE to State-Only and Extended Timelines

T Total FTE Costs $1,364,836 $144,196 $606,755 $563,987 $49,898 $1,171,442 $193,394

U Total Cost for Workforce & Rural Sustainability Projects $277,725,401 $82,944,875 $151,835,640 $37,183,814 $5,761,072 $257,995,417 $19,729,984

V Admin Costs $6,919,161 $144,196 $4,922,193 $1,852,772 $0 $245,572,788 ($386,295) Admin

W Services Costs $257,968,283 $82,800,679 $139,511,735 $29,944,695 $5,711,174 $0 $19,700,951 Services

X State-Only Costs $12,837,957 $0 $7,401,712 $5,386,347 $49,898 $12,422,629 $415,328 State-Only

Table 4.1 Workforce and Rural Sustainability

Page 7



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Provide Recovery Payments, Wage Pass Throughs & Incentive Payments

A Rate Increase to Services Provided by Direct Care Workers $82,800,679 $0 $82,800,679 $0 Service 10/1/2022 Drawing services FMAP with additional 10% bump through March 2022

B Total Cost $82,800,679 $0 $82,800,679 $0 

Direct Care Workforce Data Infrastructure 

C Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

Skill, Advancement, & Awareness for the Direct Care Workers

E Curriculum Develop and Pilot Contractor $0 $0 $0 $0 Admin/State-Only 10/1/2022 Drawing administrative FFP

F Resource & Job Hub Web Development $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

G Establish a Training Fund $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

H Career Pathways (IA) $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

I Public Awareness Campaign $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

J Total Cost $0 $0 $0 $0

Home Health Delegation

K Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

L Incentives for New Models of Care $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

M Total Cost $0 $0 $0 $0

Workforce Compensation Research

N Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

O Total Cost $0 $0 $0 $0

Rural Sustainability and Investments

P Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

Q Total Cost $0 $0 $0 $0

Workforce & Rural Sustainability Full Time Employees

R FTE - Medicaid $144,196 $0 $144,196 $0 FTE 10/1/2022 Drawing administrative FFP

S FTE - State Only $0 $0 $0 $0 FTE 10/1/2022 State-only - no federal draw

T Total FTE Costs $144,196 $0 $144,196 $0

U Total Cost for Workforce & Rural Sustainability Projects $82,944,875 $0 $82,944,875 $0

V Admin Costs $144,196 $0 $144,196 $0 Admin

W Services Costs $82,800,679 $0 $82,800,679 $0 Services

X State-Only Costs $0 $0 $0 $0 State-Only

Table 4.2 FY 2021-22 Workforce and Rural Sustainability



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Provide Recovery Payments, Wage Pass Throughs & Incentive Payments

A Rate Increase to Services Provided by Direct Care Workers $139,511,735 $0 $464,819 $139,046,916 Service 10/1/2022 Drawing services FMAP

B Total Cost $139,511,735 $0 $464,819 $139,046,916 

Direct Care Workforce Data Infrastructure 

C Contractor Cost $885,642 $227,942 $72,847 $584,853 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $885,642 $227,942 $72,847 $584,853

Skill, Advancement, & Awareness for the Direct Care Workers

E Curriculum Develop and Pilot Contractor $1,299,999 $400,000 $0 $899,999 Admin/State-Only 10/1/2022 Drawing administrative FFP

F Resource & Job Hub Web Development $500,001 $0 $0 $500,001 State-Only 10/1/2022 Drawing administrative FFP

G Establish a Training Fund $6,500,000 $1,179,740 $4,628,657 $691,603 State-Only 10/1/2022 State-only - no federal draw

H Career Pathways (IA) $415,509 $177,233 $13,629 $224,647 State-Only 10/1/2022 Drawing administrative FFP

I Public Awareness Campaign $195,999 $0 $0 $195,999 State-Only 10/1/2022 Drawing administrative FFP

J Total Cost $8,911,508 $1,756,973 $4,642,286 $2,512,249

Home Health Delegation

K Contractor Cost $150,000 $0 $0 $150,000 Admin 10/1/2022 Drawing administrative FFP

L Incentives for New Models of Care $600,000 $0 $0 $600,000 State-Only 10/1/2022 State-only - no federal draw

M Total Cost $750,000 $0 $0 $750,000

Workforce Compensation Research

N Contractor Cost $69,999 $48,500 $21,500 ($1) Admin 10/1/2022 Drawing administrative FFP

O Total Cost $69,999 $48,500 $21,500 ($1)

Rural Sustainability and Investments

P Contractor Cost $1,100,001 $414,088 $10,000 $675,913 Admin 10/1/2022 Drawing administrative FFP

Q Total Cost $1,100,001 $414,088 $10,000 $675,913

Workforce & Rural Sustainability Full Time Employees

R FTE - Medicaid $305,043 $0 $150,901 $154,142 FTE 10/1/2022 Drawing administrative FFP

S FTE - State Only $301,712 $0 $147,162 $154,550 FTE 10/1/2022 State-only - no federal draw

T Total FTE Costs $606,755 $0 $298,063 $308,692

U Total Cost for Workforce & Rural Sustainability Projects $151,835,640 $2,447,503 $5,509,515 $143,878,622

V Admin Costs $4,922,193 ($489,210) $416,039 $3,238,391 Admin

W Services Costs $139,511,735 $0 $464,819 $139,046,916 Services

X State-Only Costs $7,401,712 $1,179,740 $4,628,657 $1,593,315 State-Only

Table 4.3 FY 2022-23 Workforce and Rural Sustainability



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Provide Recovery Payments, Wage Pass Throughs & Incentive Payments

A Rate Increase to Services Provided by Direct Care Workers $29,944,695 $0 $0 $29,944,695 Service 10/1/2022 Drawing services FMAP

B Total Cost $29,944,695 $0 $0 $29,944,695 

Direct Care Workforce Data Infrastructure 

C Contractor Cost $0 $152,852 $0 ($152,852) Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $152,852 $0 ($152,852)

Skill, Advancement, & Awareness for the Direct Care Workers

E Curriculum Develop and Pilot Contractor $675,000 $0 $0 $675,000 Admin/State-Only 10/1/2022 Drawing administrative FFP

F Resource & Job Hub Web Development $249,999 $0 $0 $249,999 State-Only 10/1/2022 Drawing administrative FFP

G Establish a Training Fund $4,500,000 $0 $0 $4,500,000 State-Only 10/1/2022 State-only - no federal draw

H Career Pathways (IA) $184,134 $143,147 $0 $40,988 State-Only 10/1/2022 Drawing administrative FFP

I Public Awareness Campaign $216,000 $0 $0 $216,000 State-Only 10/1/2022 Drawing administrative FFP

J Total Cost $5,825,133 $143,147 $0 $5,681,987

Home Health Delegation

K Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

L Incentives for New Models of Care $600,000 $0 $0 $600,000 State-Only 10/1/2022 State-only - no federal draw

M Total Cost $600,000 $0 $0 $600,000

Workforce Compensation Research

N Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

O Total Cost $0 $0 $0 $0

Rural Sustainability and Investments

P Contractor Cost $249,999 $0 $0 $249,999 Admin 10/1/2022 Drawing administrative FFP

Q Total Cost $249,999 $0 $0 $249,999

Workforce & Rural Sustainability Full Time Employees

R FTE - Medicaid $277,640 $0 $0 $277,640 FTE 10/1/2022 Drawing administrative FFP

S FTE - State Only $286,347 $0 $0 $286,347 FTE 10/1/2022 State-only - no federal draw

T Total FTE Costs $563,987 $0 $0 $563,987

U Total Cost for Workforce & Rural Sustainability Projects $37,183,814 $295,999 $0 $36,887,816

V Admin Costs $1,852,772 $152,852 $0 $1,556,774 Admin

W Services Costs $29,944,695 $0 $0 $29,944,695 Services

X State-Only Costs $5,386,347 $0 $0 $5,386,347 State-Only

Table 4.4 FY 2023-24 Workforce and Rural Sustainability



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Provide Recovery Payments, Wage Pass Throughs & Incentive Payments

A Rate Increase to Services Provided by Direct Care Workers $5,711,174 $0 $0 $5,711,174 Service 10/1/2022 Drawing services FMAP

B Total Cost $5,711,174 $0 $0 $5,711,174 

Direct Care Workforce Data Infrastructure 

C Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

Skill, Advancement, & Awareness for the Direct Care Workers

E Curriculum Develop and Pilot Contractor $0 $0 $0 $0 Admin/State-Only 10/1/2022 Drawing administrative FFP

F Resource & Job Hub Web Development $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

G Establish a Training Fund $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

H Career Pathways (IA) $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

I Public Awareness Campaign $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

J Total Cost $0 $0 $0 $0

Home Health Delegation

K Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

L Incentives for New Models of Care $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

M Total Cost $0 $0 $0 $0

Workforce Compensation Research

N Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

O Total Cost $0 $0 $0 $0

Rural Sustainability and Investments

P Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

Q Total Cost $0 $0 $0 $0

Workforce & Rural Sustainability Full Time Employees

R FTE - Medicaid $0 $0 $0 $0 FTE 10/1/2022 Drawing administrative FFP

S FTE - State Only $49,898 $0 $0 $49,898 FTE 10/1/2022 State-only - no federal draw

T Total FTE Costs $49,898 $0 $0 $49,898

U Total Cost for Workforce & Rural Sustainability Projects $5,761,072 $0 $0 $5,761,072

V Admin Costs $0 $0 $0 $0 Admin

W Services Costs $5,711,174 $0 $0 $5,711,174 Services

X State-Only Costs $49,898 $0 $0 $49,898 State-Only

Table 4.4 FY 2024-25 Workforce and Rural Sustainability



Supplemental Document 2-1-22: Assumptions and Calculations

Row Item Total Projection FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25 Last Submission Incremental Change Date Last Updated Notes

Behavioral Health Transition Support Grants to Prevent Institutionalization

A Contractor Cost $14,150,001 $0 $7,150,000 $7,000,001 $0 $14,150,000 $1 1/1/2023

B Total Cost $14,150,001 $0 $7,150,000 $7,000,001 $0 $14,150,000 $1

Expand Behavioral Health Mobile Crisis Teams

C Contractor Cost $150,000 $0 $150,000 $0 $0 $150,000 $0 1/1/2023

D Grant Funding $1,750,000 $0 $1,750,000 $0 $0 $1,750,000 $0 1/1/2023

E Total Cost $1,900,000 $0 $1,900,000 $0 $0 $1,900,000 $0

IMD Risk Mitigation

F Contractor Cost $450,000 $0 $300,000 $150,000 $0 $450,000 $0 1/1/2023

G Total Cost $450,000 $0 $300,000 $150,000 $0 $450,000 $0

Behavioral Health Projects Full Time Employees

H FTE - Medicaid $271,197 $19,777 $129,072 $122,348 $0 $320,898 ($49,701) 1/1/2023 Revised start timelines of FTE, moved FTE to State-Only funding

I FTE - State Only $401,186 $23,894 $137,183 $142,991 $97,118 $320,899 $80,287 1/1/2023 Revised start timelines of FTE, moved FTE to State-Only funding

J Total FTE Costs $672,383 $43,671 $266,255 $265,339 $97,118 $641,797 $30,586

K Total Cost for Behavioral Health Projects $17,172,384 $43,671 $9,616,255 $7,415,340 $97,118 $17,141,797 $30,587

L Admin Costs $871,197 $19,777 $579,072 $272,348 $0 $920,898 ($49,701)

M Services Costs $0 $0 $0 $0 $0 $0 $1

N State-Only Costs $16,301,187 $23,894 $9,037,183 $7,142,992 $97,118 $16,220,899 $80,288

Table 5.1 Improve Crisis and Acute Services to Keep People in Their Communities
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Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Behavioral Health Transition Support Grants to Prevent Institutionalization

A Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

B Total Cost $0 $0 $0 $0 $0 

Expand Behavioral Health Mobile Crisis Teams

C Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Grant Funding $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

E Total Cost $0 $0 $0 $0 $0

IMD Risk Mitigation

F Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $0 $0 $0 $0 $0

Behavioral Health Projects Full Time Employees

H FTE - Medicaid $19,777 $0 $19,777 $0 FTE 10/1/2022 Drawing administrative FFP

I FTE - State Only $23,894 $0 $23,894 $0 FTE 10/1/2022 State-only - no federal draw

J Total FTE Costs $43,671 $0 $0 $43,671 $0

K Total Cost for Behavioral Health Projects $43,671 $0 $0 $43,671 $0

L Admin Costs $19,777 $0 $0 $19,777 $0 Admin

M Services Costs $0 $0 $0 $0 $0 Services

N State-Only Costs $23,894 $0 $0 $23,894 $0 State-Only

Table 5.2 FY 2021-22 Improve Crisis and Acute Services to Keep People in Their Communities



Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Behavioral Health Transition Support Grants to Prevent Institutionalization

A Contractor Cost $7,150,000 $4,042,858 $0 $3,107,142 State-Only 10/1/2022 State-only - no federal draw

B Total Cost $7,150,000 $0 $4,042,858 $0 $3,107,142 

Expand Behavioral Health Mobile Crisis Teams

C Contractor Cost $150,000 $0 $0 $150,000 Admin 10/1/2022 Drawing administrative FFP

D Grant Funding $1,750,000 $0 $0 $1,750,000 State-Only 10/1/2022 State-only - no federal draw

E Total Cost $1,900,000 $0 $0 $0 $1,900,000

IMD Risk Mitigation

F Contractor Cost $300,000 $238,701 $15,479 $45,820 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $300,000 $0 $238,701 $15,479 $45,820

Behavioral Health Projects Full Time Employees

H FTE - Medicaid $129,072 $0 $61,146 $67,926 FTE 10/1/2022 Drawing administrative FFP

I FTE - State Only $137,183 $0 $64,297 $72,886 FTE 10/1/2022 State-only - no federal draw

J Total FTE Costs $266,255 $0 $0 $125,443 $140,812

K Total Cost for Behavioral Health Projects $9,616,255 $0 $4,281,559 $140,922 $5,193,774

L Admin Costs $579,072 $0 $238,701 $76,625 $263,746 Admin

M Services Costs $0 $0 $0 $0 $0 Services

N State-Only Costs $9,037,183 $0 $4,042,858 $64,297 $4,930,028 State-Only

Table 5.3 FY 2022-23 Improve Crisis and Acute Services to Keep People in Their Communities



Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Behavioral Health Transition Support Grants to Prevent Institutionalization

A Contractor Cost $7,000,001 $0 $0 $7,000,001 State-Only 10/1/2022 State-only - no federal draw

B Total Cost $7,000,001 $0 $0 $0 $7,000,001 

Expand Behavioral Health Mobile Crisis Teams

C Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Grant Funding $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

E Total Cost $0 $0 $0 $0 $0

IMD Risk Mitigation

F Contractor Cost $150,000 $0 $0 $150,000 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $150,000 $0 $0 $0 $150,000

Behavioral Health Projects Full Time Employees

H FTE - Medicaid $122,348 $0 $0 $122,348 FTE 10/1/2022 Drawing administrative FFP

I FTE - State Only $142,991 $0 $0 $142,991 FTE 10/1/2022 State-only - no federal draw

J Total FTE Costs $265,339 $0 $0 $0 $265,339

K Total Cost for Behavioral Health Projects $7,415,340 $0 $0 $0 $7,415,340

L Admin Costs $272,348 $0 $0 $0 $272,348 Admin

M Services Costs $0 $0 $0 $0 $0 Services

N State-Only Costs $7,142,992 $0 $0 $0 $7,142,992 State-Only

Table 5.4 FY 2023-24 Improve Crisis and Acute Services to Keep People in Their Communities



Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Behavioral Health Transition Support Grants to Prevent Institutionalization

A Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

B Total Cost $0 $0 $0 $0 $0 

Expand Behavioral Health Mobile Crisis Teams

C Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Grant Funding $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

E Total Cost $0 $0 $0 $0 $0

IMD Risk Mitigation

F Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $0 $0 $0 $0 $0

Behavioral Health Projects Full Time Employees

H FTE - Medicaid $0 $0 $0 $0 FTE 10/1/2022 Drawing administrative FFP

I FTE - State Only $97,118 $0 $0 $97,118 FTE 10/1/2022 State-only - no federal draw

J Total FTE Costs $97,118 $0 $0 $0 $97,118

K Total Cost for Behavioral Health Projects $97,118 $0 $0 $0 $97,118

L Admin Costs $0 $0 $0 $0 $0 Admin

M Services Costs $0 $0 $0 $0 $0 Services

N State-Only Costs $97,118 $0 $0 $0 $97,118 State-Only

Table 5.4 FY 2024-25 Improve Crisis and Acute Services to Keep People in Their Communities



Supplemental Document 2-1-22: Assumptions and Calculations

Row TASK Item Total Projection FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25 Last Submission Incremental Change Admin/Service Date Last Updated Notes

Equity Improvement Projects

A AR15 Equity Study $150,000 $0 $150,000 $0 $0 $150,000 $0 Admin 1/1/2023

B AR15 Total Cost $150,000 $0 $150,000 $0 $0 $150,000 $0 

Buy-In Analysis

C AR16 Access for Workers with Disabilities $249,999 $0 $249,999 $0 $0 $250,000 ($1) Admin 1/1/2023

D AR16 Total Cost $249,999 $0 $249,999 $0 $0 $250,000 ($1)

Disability Training for Providers

E AR17 Contractor Cost $0 $0 $0 $0 $0 $0 $0 Admin 1/1/2023

F AR17 Total Cost $0 $0 $0 $0 $0 $0 $0

HCBS Training for Members & Families

G AR18 Contractor Cost $403,966 $0 $337,966 $66,000 $0 $403,966 $0 Admin 1/1/2023

H AR18 Total Cost $403,966 $0 $337,966 $66,000 $0 $403,966 $0

Translation of Case Management Material

I AR21 Contractor Cost $375,000 $0 $324,999 $50,001 $0 $375,000 $0 Admin 1/1/2023

J AR21 Total Cost $375,000 $0 $324,999 $50,001 $0 $375,000 $0

Expedite Behavioral Health Projects

K AR22a Contractor Costs $6,790,001 $170,000 $4,620,000 $2,000,001 $0 $6,790,000 $1 Admin 1/1/2023

L AR22b Capacity building for higher-intensity BH services (incentives to RAEs) $24,000,000 $0 $12,000,000 $12,000,000 $0 $24,000,000 $0 State-Only 1/1/2023

M AR22 Total Cost $30,790,001 $170,000 $16,620,000 $14,000,001 $0 $30,790,000 $0

Wrap-Around Services, including Peer Supports, for Complex Members

N AR25a Contractor Costs $3,060,000 $0 $1,530,000 $1,530,000 $0 $3,060,000 $0 Admin/State-Only 1/1/2023

O AR25b Housing Wrap-Around Services $14,300,001 $0 $8,950,000 $5,350,001 $0 $14,300,000 $1 State-Only 1/1/2023

P AR25 Total Cost $17,360,001 $0 $10,480,000 $6,880,001 $0 $17,360,000 $1

Behavioral Health Capacity Grants

Q AR26 Contractor Cost $5,000,001 $0 $2,500,000 $2,500,001 $0 $5,000,000 $1 State-Only 1/1/2023

R AR26 Total Cost $5,000,001 $0 $2,500,000 $2,500,001 $0 $5,000,000 $1

Community Transitions Support

S AR72a Services Costs $4,922,349 $0 $0 $4,922,349 $0 $0 $4,922,349 State-Only 1/1/2023 New project

T AR72b Contractor Cost $904,962 $0 $0 $904,962 $0 $0 $904,962 State-Only 1/1/2023 New project

U AR72c Systems Costs $41,625 $0 $0 $41,625 $0 $0 $41,625 State-Only 1/1/2023 New project

V AR72 Total Cost $5,868,936 $0 $0 $5,868,936 $0 $0 $5,868,936

Access for Underserved Populations Full Time Employees

W UAFTEM FTE - Medicaid $237,528 $75,591 $60,658 $60,176 $41,103 $1,234,439 ($996,911) FTE 1/1/2023 Revised start timelines of FTE, moved FTE to State-Only funding

X UAFTESO FTE - State Only $1,151,262 $12,355 $423,678 $425,706 $289,523 $106,965 $1,044,297 FTE 1/1/2023 Revised start timelines of FTE, moved FTE to State-Only funding

Y UAFTE Total FTE Costs $1,388,790 $87,946 $484,336 $485,882 $330,626 $1,341,404 $47,386

Z Total Cost for Access for Underserved Populations $61,586,694 $257,946 $31,147,300 $29,850,822 $330,626 $55,670,370 $5,916,323

AA Admin Costs $12,063,081 $245,591 $7,123,622 $4,652,765 $41,103 $12,263,405 $4,872,024 Admin

AB Services Costs $5,072,349 $0 $150,000 $4,922,349 $0 $0 $0 Services

AC State-Only Costs $44,451,264 $12,355 $23,873,678 $20,275,708 $289,523 $43,406,965 $1,044,299 State-Only

Table 6.1 Improve Access to HCBS for Underserved Populations
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Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Equity Improvement Projects

A Equity Study $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0 $0 

Buy-In Analysis

C Access for Workers with Disabilities $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0 $0 

Disability Training for Providers

E Contractor Cost $0 $0 $0 $0 Admin 10/1/2022

Drawing administrative FFP

F Total Cost $0 $0 $0 $0 $0

HCBS Training for Members & Families

G Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

H Total Cost $0 $0 $0 $0 $0

Translation of Case Management Material

I Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $0 $0 $0 $0 $0

Expedite Behavioral Health Projects

K Contractor Costs $170,000 $0 $170,000 $0 Admin 10/1/2022 Drawing administrative FFP

L Capacity building for higher-intensity BH services (incentives to RAEs) $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

M Total Cost $170,000 $0 $0 $170,000 $0

Wrap-Around Services, including Peer Supports, for Complex Members

N Contractor Costs $0 $0 $0 $0 Admin/State-Only 10/1/2022 Drawing administrative FFP

O Housing Wrap-Around Services $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

P Total Cost $0 $0 $0 $0 $0

Behavioral Health Capacity Grants

Q Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

R Total Cost $0 $0 $0 $0

Community Transitions Support

S Services Costs $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

T Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

U Systems Costs $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

V Total Cost $0 $0 $0 $0

Access for Underserved Populations Full Time Employees

Q FTE - Medicaid $75,591 $0 $75,591 $0 FTE 10/1/2022 Drawing administrative FFP

R FTE - State Only $12,355 $0 $12,355 $0 FTE 10/1/2022 State-only - no federal draw

S Total FTE Costs $87,946 $0 $0 $87,946 $0

T Total Cost for Access for Underserved Populations $257,946 $0 $0 $257,946 $0

U Admin Costs $245,591 $0 $257,946 ($12,355) Admin

V Services Costs $0 $0 $0 $0 Services

W State-Only Costs $12,355 $0 $0 $0 $12,355 State-Only

Table 6.2 FY 2021-22 Improve Access to HCBS for Underserved Populations



Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Equity Improvement Projects

A Equity Study $150,000 $149,230 $770 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $150,000 $0 $149,230 $770 $0 

Buy-In Analysis

C Access for Workers with Disabilities $249,999 $0 $0 $249,999 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $249,999 $0 $0 $0 $249,999 

Disability Training for Providers

E Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

F Total Cost $0 $0 $0 $0 $0

HCBS Training for Members & Families

G Contractor Cost $337,966 $160,000 $0 $177,966 Admin 10/1/2022 Drawing administrative FFP

H Total Cost $337,966 $0 $160,000 $0 $177,966

Translation of Case Management Material

I Contractor Cost $324,999 $0 $0 $324,999 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $324,999 $0 $0 $0 $324,999

Expedite Behavioral Health Projects

K Contractor Costs $4,620,000 $191,060 $11,040 $4,417,900 Admin 10/1/2022 Drawing administrative FFP

L Capacity building for higher-intensity BH services (incentives to RAEs) $12,000,000 $0 $0 $12,000,000 State-Only 10/1/2022 State-only - no federal draw

M Total Cost $16,620,000 $0 $191,060 $11,040 $16,417,900

Wrap-Around Services, including Peer Supports, for Complex Members

N Contractor Costs $1,530,000 $300,000 $0 $1,230,000 Admin/State-Only 10/1/2022 Drawing administrative FFP

O Housing Wrap-Around Services $8,950,000 $6,637,500 $0 $2,312,500 State-Only 10/1/2022 State-only - no federal draw

P Total Cost $10,480,000 $0 $6,937,500 $0 $3,542,500

Behavioral Health Capacity Grants

Q Contractor Cost $2,500,000 $15,000 $0 $2,485,000 State-Only 10/1/2022 State-only - no federal draw

R Total Cost $2,500,000 $15,000 $0 $2,485,000

Community Transitions Support

S Services Costs $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

T Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

U Systems Costs $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

V Total Cost $0 $0 $0 $0

Access for Underserved Populations Full Time Employees

Q FTE - Medicaid $60,658 $0 $29,986 $30,672 FTE 10/1/2022 Drawing administrative FFP

R FTE - State Only $423,678 $0 $206,690 $216,988 FTE 10/1/2022 State-only - no federal draw

S Total FTE Costs $484,336 $0 $0 $236,676 $247,660

T Total Cost for Access for Underserved Populations $31,147,300 $0 $7,452,790 $248,486 $23,446,024

U Admin Costs $7,273,622 $800,290 $247,716 $6,225,616 Admin

V Services Costs $0 $0 $770 ($770) Services

W State-Only Costs $23,873,678 $0 $6,652,500 $0 $17,221,178 State-Only

Table 6.3 FY 2022-23 Improve Access to HCBS for Underserved Populations



Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Equity Improvement Projects

A Equity Study $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0 $0 

Buy-In Analysis

C Access for Workers with Disabilities $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0 $0 

Disability Training for Providers

E Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

F Total Cost $0 $0 $0 $0 $0

HCBS Training for Members & Families

G Contractor Cost $66,000 $0 $0 $66,000 Admin 10/1/2022 Drawing administrative FFP

H Total Cost $66,000 $0 $0 $0 $66,000

Translation of Case Management Material

I Contractor Cost $50,001 $0 $0 $50,001 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $50,001 $0 $0 $0 $50,001

Expedite Behavioral Health Projects

K Contractor Costs $2,000,001 $0 $0 $2,000,001 Admin 10/1/2022 Drawing administrative FFP

L Capacity building for higher-intensity BH services (incentives to RAEs) $12,000,000 $0 $0 $12,000,000 State-Only 10/1/2022 State-only - no federal draw

M Total Cost $14,000,001 $0 $0 $0 $14,000,001

Wrap-Around Services, including Peer Supports, for Complex Members

N Contractor Costs $1,530,000 $0 $0 $1,530,000 Admin/State-Only 10/1/2022 Drawing administrative FFP

O Housing Wrap-Around Services $5,350,001 $0 $0 $5,350,001 State-Only 10/1/2022 State-only - no federal draw

P Total Cost $6,880,001 $0 $0 $0 $6,880,001

Behavioral Health Capacity Grants

Q Contractor Cost $2,500,001 $0 $0 $2,500,001 State-Only 10/1/2022 State-only - no federal draw

R Total Cost $2,500,001 $0 $0 $2,500,001

Community Transitions Support

S Services Costs $4,922,349 $0 $0 $4,922,349 State-Only 10/1/2022 State-only - no federal draw

T Contractor Cost $904,962 $0 $0 $904,962 State-Only 10/1/2022 State-only - no federal draw

U Systems Costs $41,625 $0 $0 $41,625 State-Only 10/1/2022 State-only - no federal draw

V Total Cost $5,868,936 $0 $0 $904,962

Access for Underserved Populations Full Time Employees

Q FTE - Medicaid $60,176 $0 $0 $60,176 FTE 10/1/2022 Drawing administrative FFP

R FTE - State Only $425,706 $0 $0 $425,706 FTE 10/1/2022 State-only - no federal draw

S Total FTE Costs $485,882 $0 $0 $0 $485,882

T Total Cost for Access for Underserved Populations $29,850,822 $0 $0 $0 $24,886,848

U Admin Costs $4,652,765 $0 $0 $4,652,765 Admin

V Services Costs $4,922,349 $0 $0 $4,922,349 Services

W State-Only Costs $20,275,708 $0 $0 $0 $20,275,708 State-Only

Table 6.4 FY 2023-24 Improve Access to HCBS for Underserved Populations



Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Equity Improvement Projects

A Equity Study $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0 $0 

Buy-In Analysis

C Access for Workers with Disabilities $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0 $0 

Disability Training for Providers

E Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

F Total Cost $0 $0 $0 $0 $0

HCBS Training for Members & Families

G Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

H Total Cost $0 $0 $0 $0 $0

Translation of Case Management Material

I Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $0 $0 $0 $0 $0

Expedite Behavioral Health Projects

K Contractor Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

L Capacity building for higher-intensity BH services (incentives to RAEs) $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

M Total Cost $0 $0 $0 $0 $0

Wrap-Around Services, including Peer Supports, for Complex Members

N Contractor Costs $0 $0 $0 $0 Admin/State-Only 10/1/2022 Drawing administrative FFP

O Housing Wrap-Around Services $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

P Total Cost $0 $0 $0 $0 $0

Behavioral Health Capacity Grants

Q Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

R Total Cost $0 $0 $0 $0

Community Transitions Support

S Services Costs $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

T Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

U Systems Costs $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

V Total Cost $0 $0 $0 $0

Access for Underserved Populations Full Time Employees

Q FTE - Medicaid $41,103 $0 $0 $41,103 FTE 10/1/2022 Drawing administrative FFP

R FTE - State Only $289,523 $0 $0 $289,523 FTE 10/1/2022 State-only - no federal draw

S Total FTE Costs $330,626 $0 $0 $0 $330,626

T Total Cost for Access for Underserved Populations $330,626 $0 $0 $0 $330,626

U Admin Costs $41,103 $0 $0 $41,103 Admin

V Services Costs $0 $0 $0 $0 Services

W State-Only Costs $289,523 $0 $0 $0 $289,523 State-Only

Table 6.4 FY 2024-25 Improve Access to HCBS for Underserved Populations



Supplemental Document 2-1-22: Assumptions and Calculations

Row TASK Item Total Projection FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25 Last Submission Incremental Change Admin/Service Date Last Updated Notes

Residential Innovation

A AR28 Contractor Cost $1,081,869 $0 $1,081,869 $0 $0 $1,125,000 ($43,131) Admin 1/1/2023 Removed $43,130 due to lower than expected contract amount

B AR28 Total Cost $1,081,869 $0 $1,081,869 $0 $0 $1,125,000 ($43,131)

Promote Single Occupancy

C AR11a Contractor Cost $150,000 $0 $150,000 $0 $0 $150,000 $0 Admin 1/1/2023

D AR11b Grants to Providers and Communities $20,000,001 $0 $10,000,000 $10,000,001 $0 $20,000,000 $1 State-Only 1/1/2023

E AR11 Total Cost $20,150,001 $0 $10,150,000 $10,000,001 $0 $20,150,000 $1

Child/Youth Step-down Options Program and Provider Recruitment

F AR31 Contractor Cost $3,900,000 $0 $3,900,000 $0 $0 $3,900,000 $0 Admin 1/1/2023

G AR31 Total Cost $3,900,000 $0 $3,900,000 $0 $0 $3,900,000 $0

Tiered ACF Rates

H AR32 Contractor Cost $498,000 $0 $498,000 $0 $0 $498,000 $0 Admin 1/1/2023

I AR32 Total Cost $498,000 $0 $498,000 $0 $0 $498,000 $0

Pilot CAPABLE 

J AR29 Contractor Cost $3,150,000 $0 $1,600,000 $1,550,000 $0 $3,150,000 $0 State-Only 1/1/2023

K AR29 Total Cost $3,150,000 $0 $1,600,000 $1,550,000 $0 $3,150,000 $0

Supported Employment Pilot Extension

L AR30 Contractor Cost $975,000 $0 $450,000 $525,000 $0 $975,000 $0 State-Only 1/1/2023

M AR30 Total Cost $975,000 $0 $450,000 $525,000 $0 $975,000 $0

New System of Care

N AR23 Contractor Cost $15,250,000 $0 $15,250,000 $0 $0 $15,250,000 $0 State-Only 1/1/2023

O AR23 Total Cost $15,250,000 $0 $15,250,000 $0 $0 $15,250,000 $0

Respite Grant Program

P AR19 Contractor Cost $1,575,000 $0 $825,000 $750,000 $0 $1,575,000 $0 State-Only 1/1/2023

Q AR19 Total Cost $1,575,000 $0 $825,000 $750,000 $0 $1,575,000 $0

Respite Rate Enhancement

R AR33 Service Costs $6,043,042 $816,005 $5,227,037 $0 $0 $4,326,573 $1,716,469 Service 1/1/2023

S AR33A Contractor Cost $20,001 $0 $20,001 $0 $0 $75,000 ($54,999) Admin 1/1/2023

T AR33B State-Only Crisis Services $625,000 $0 $625,000 $0 $0 $625,000 $0 State-Only 1/1/2023

U AR33 Total Cost $6,688,043 $816,005 $5,872,038 $0 $0 $5,026,573 $0

Home Modification Enhancements

V AR34a Home Modification Enhancements $3,500,000 $0 $2,000,000 $1,500,000 $0 $5,000,000 ($1,500,000) Service 1/1/2023 Removed $1.5M based on lower than expected billing

W AR34b Contractor Cost (IA with DOLA) $167,172 $0 $126,255 $40,917 $0 $167,172 $0 Admin 1/1/2023

X AR34 Total Cost $3,667,172 $0 $2,126,255 $1,540,917 $0 $5,167,172 ($1,500,000)

Hospital Community Investment Requirements

Y AR35 Contractor Cost $300,000 $0 $300,000 $0 $0 $300,000 $0 State-Only 1/1/2023

Z AR35 Total Cost $300,000 $0 $300,000 $0 $0 $300,000 $0

Community First Choice

AA AR24A Contractor Cost $277,431 $0 $216,381 $61,050 $0 $277,430 $1 Admin 1/1/2023

AB AR24B IT Costs $2,967,086 $0 $2,778,297 $188,789 $0 $2,844,547 $122,539 Admin 1/1/2023 Added $122,539 through budget request

AC AR24 Total Cost $3,244,517 $0 $2,994,678 $249,839 $0 $3,121,977 $122,540

Post-COVID Recovery and HCBS Innovation Full Time Employees

AD INFTEM FTE - Medicaid $2,004,601 $178,879 $722,062 $762,190 $341,470 $1,586,361 $418,240 FTE 1/1/2023 Revised start timelines of FTE

AE INFTESO FTE - State Only $397,094 $0 $205,623 $191,471 $0 $213,934 $183,160 FTE 1/1/2023 Revised start timelines of FTE

AF INFTE Total FTE Costs $2,401,695 $178,879 $927,685 $953,661 $341,470 $1,800,295 $601,400

AG Total Cost for Post-COVID Recovery and HCBS Innovation $62,881,297 $994,884 $45,975,525 $15,569,418 $341,470 $62,039,017 $842,280

AH Admin Costs $32,738,255 $178,879 $20,448,488 $11,769,418 $341,470 $31,929,284 $2,159,120 Admin

AI Services Costs $9,543,042 $816,005 $7,227,037 $1,500,000 $0 $9,326,573 ($1,500,000) Services

AJ State-Only Costs $20,600,000 $0 $18,300,000 $2,300,000 $0 $20,783,160 $183,160 State-Only

Table 7.1 Post-COVID Recovery and HCBS Innovation
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Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Residential Innovation

A Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0

Promote Single Occupancy

C Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Grants to Providers and Communities $0 $0 $0 $0 State-Only 10/1/2022

E Total Cost $0 $0 $0 $0

Child/Youth Step-down Options Program and Provider Recruitment

F Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $0 $0 $0 $0

Tiered ACF Rates

H Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

I Total Cost $0 $0 $0 $0

Pilot CAPABLE 

J Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

K Total Cost $0 $0 $0 $0

Supported Employment Pilot Extension

L Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

M Total Cost $0 $0 $0 $0

New System of Care

N Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

O Total Cost $0 $0 $0 $0

Respite Grant Program

P Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

Q Total Cost $0 $0 $0 $0

Respite Rate Enhancement

R Service Costs $816,005 $0 $816,004 $1 Service 10/1/2022 Drawing services FMAP with additional 10% bump through March 2022

S Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

T State-Only Crisis Services $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

U Total Cost $816,005 $0 $816,004 $1

Home Modification Enhancements

V Home Modification Enhancements $0 $0 $0 $0 Service 10/1/2022 Drawing services FMAP with additional 10% bump through March 2022

W Contractor Cost (IA with DOLA) $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

X Total Cost $0 $0 $0 $0

Hospital Community Investment Requirements

Y Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

Z Total Cost $0 $0 $0 $0

Community First Choice

AA Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AB IT Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AC Total Cost $0 $0 $0 $0

Post-COVID Recovery and HCBS Innovation Full Time Employees

AD FTE - Medicaid $178,879 $0 $178,879 $0 FTE 10/1/2022 Drawing administrative FFP

AE FTE - State Only $0 $0 $0 $0 FTE 10/1/2022 State-only - no federal draw

AF Total FTE Costs $178,879 $0 $178,879 $0

AG Total Cost for Post-COVID Recovery and HCBS Innovation $994,884 $0 $994,883 $1

AH Admin Costs $178,879 $0 $178,879 $0 Admin

AI Services Costs $816,005 $0 $816,004 $1 Services

AJ State-Only Costs $0 $0 $0 $0 State-Only

Table 7.2 FY 2021-22 Post-COVID Recovery and HCBS Innovation 



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Residential Innovation

A Contractor Cost $1,081,869 $81,860 $0 $1,000,009 State-Only 10/1/2022 Drawing administrative FFP

B Total Cost $1,081,869 $81,860 $0 $1,000,009

Promote Single Occupancy

C Contractor Cost $150,000 $0 $0 $150,000 Admin 10/1/2022 Drawing administrative FFP

D Grants to Providers and Communities $10,000,000 $0 $0 $10,000,000 State-Only 10/1/2022

E Total Cost $10,150,000 $0 $0 $10,150,000

Child/Youth Step-down Options Program and Provider Recruitment

F Contractor Cost $3,900,000 $1,114,286 $0 $2,785,714 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $3,900,000 $1,114,286 $0 $2,785,714

Tiered ACF Rates

H Contractor Cost $498,000 $370,175 $123,325 $4,500 Admin 10/1/2022 Drawing administrative FFP

I Total Cost $498,000 $370,175 $123,325 $4,500

Pilot CAPABLE 

J Contractor Cost $1,600,000 $724,000 $0 $876,000 State-Only 10/1/2022 State-only - no federal draw

K Total Cost $1,600,000 $724,000 $0 $876,000

Supported Employment Pilot Extension

L Contractor Cost $450,000 $334,918 $163,082 ($48,000) State-Only 10/1/2022 State-only - no federal draw

M Total Cost $450,000 $334,918 $163,082 ($48,000)

New System of Care

N Contractor Cost $15,250,000 $165,370 $48,335 $15,036,295 State-Only 10/1/2022 State-only - no federal draw

O Total Cost $15,250,000 $165,370 $48,335 $15,036,295

Respite Grant Program

P Contractor Cost $825,000 $768,471 $0 $56,529 State-Only 10/1/2022 State-only - no federal draw

Q Total Cost $825,000 $768,471 $0 $56,529

Respite Rate Enhancement

R Service Costs $5,227,037 $0 $0 $5,227,037 Service 10/1/2022 Drawing services FMAP

S Contractor Cost $20,001 $0 $0 $20,001 Admin 10/1/2022 Drawing administrative FFP

T State-Only Crisis Services $625,000 $0 $0 $625,000 State-Only 10/1/2022 State-only - no federal draw

U Total Cost $5,872,038 $0 $0 $5,872,038

Home Modification Enhancements

V Home Modification Enhancements $2,000,000 $0 $0 $2,000,000 Service 10/1/2022 Drawing services FMAP

W Contractor Cost (IA with DOLA) $126,255 $0 $0 $126,255 Admin 10/1/2022 Drawing administrative FFP

X Total Cost $2,126,255 $0 $0 $2,126,255

Hospital Community Investment Requirements

Y Contractor Cost $300,000 $0 $0 $300,000 State-Only 10/1/2022 Drawing administrative FFP

Z Total Cost $300,000 $0 $0 $300,000

Community First Choice

AA Contractor Cost $216,381 $0 $0 $216,381 Admin 10/1/2022 Drawing administrative FFP

AB IT Costs $2,778,297 $0 $0 $2,778,297 Admin 10/1/2022 Drawing administrative FFP

AC Total Cost $2,994,678 $0 $0 $2,994,678

Post-COVID Recovery and HCBS Innovation Full Time Employees

AD FTE - Medicaid $722,062 $0 $321,484 $400,578 FTE 10/1/2022 Drawing administrative FFP

AE FTE - State Only $205,623 $0 $99,321 $106,302 FTE 10/1/2022 State-only - no federal draw

AF Total FTE Costs $927,685 $0 $420,805 $506,880

AG Total Cost for Post-COVID Recovery and HCBS Innovation $45,975,525 $3,559,080 $755,547 $41,660,898

AH Admin Costs $9,792,865 $1,566,321 $444,809 $7,781,735 Admin

AI Services Costs $7,227,037 $0 $0 $7,227,037 Services

AJ State-Only Costs $28,955,623 $1,992,759 $310,738 $26,652,126 State-Only

Table 7.3 FY 2022-23 Post-COVID Recovery and HCBS Innovation 



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Residential Innovation

A Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0

Promote Single Occupancy

C Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Grants to Providers and Communities $10,000,001 $0 $0 $10,000,001 State-Only 10/1/2022

E Total Cost $10,000,001 $0 $0 $10,000,001

Child/Youth Step-down Options Program and Provider Recruitment

F Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $0 $0 $0 $0

Tiered ACF Rates

H Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

I Total Cost $0 $0 $0 $0

Pilot CAPABLE 

J Contractor Cost $1,550,000 $0 $0 $1,550,000 State-Only 10/1/2022 State-only - no federal draw

K Total Cost $1,550,000 $0 $0 $1,550,000

Supported Employment Pilot Extension

L Contractor Cost $525,000 $0 $0 $525,000 State-Only 10/1/2022 State-only - no federal draw

M Total Cost $525,000 $0 $0 $525,000

New System of Care

N Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

O Total Cost $0 $0 $0 $0

Respite Grant Program

P Contractor Cost $750,000 $0 $0 $750,000 State-Only 10/1/2022 State-only - no federal draw

Q Total Cost $750,000 $0 $0 $750,000

Respite Rate Enhancement

R Service Costs $0 $0 $0 $0 Service 10/1/2022 Drawing services FMAP

S Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

T State-Only Crisis Services $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

U Total Cost $0 $0 $0 $0

Home Modification Enhancements

V Home Modification Enhancements $1,500,000 $0 $0 $1,500,000 Service 10/1/2022 Drawing services FMAP

W Contractor Cost (IA with DOLA) $40,917 $0 $0 $40,917 Admin 10/1/2022 Drawing administrative FFP

X Total Cost $1,540,917 $0 $0 $1,540,917

Hospital Community Investment Requirements

Y Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

Z Total Cost $0 $0 $0 $0

Community First Choice

AA Contractor Cost $61,050 $0 $0 $61,050 Admin 10/1/2022 Drawing administrative FFP

AB IT Costs $188,789 $0 $0 $188,789 Admin 10/1/2022 Drawing administrative FFP

AC Total Cost $249,839 $0 $0 $249,839

Post-COVID Recovery and HCBS Innovation Full Time Employees

AD FTE - Medicaid $762,190 $0 $0 $762,190 FTE 10/1/2022 Drawing administrative FFP

AE FTE - State Only $191,471 $0 $0 $191,471 FTE 10/1/2022 State-only - no federal draw

AF Total FTE Costs $953,661 $0 $0 $953,661

AG Total Cost for Post-COVID Recovery and HCBS Innovation $15,569,418 $0 $0 $15,569,418

AH Admin Costs $1,052,946 $0 $0 $1,052,946 Admin

AI Services Costs $1,500,000 $0 $0 $1,500,000 Services

AJ State-Only Costs $13,016,472 $0 $0 $13,016,472 State-Only

Table 7.4 FY 2023-24 Post-COVID Recovery and HCBS Innovation 



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Residential Innovation

A Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0

Promote Single Occupancy

C Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Grants to Providers and Communities $0 $0 $0 $0 State-Only 10/1/2022

E Total Cost $0 $0 $0 $0

Child/Youth Step-down Options Program and Provider Recruitment

F Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $0 $0 $0 $0

Tiered ACF Rates

H Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

I Total Cost $0 $0 $0 $0

Pilot CAPABLE 

J Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

K Total Cost $0 $0 $0 $0

Supported Employment Pilot Extension

L Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

M Total Cost $0 $0 $0 $0

New System of Care

N Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

O Total Cost $0 $0 $0 $0

Respite Grant Program

P Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

Q Total Cost $0 $0 $0 $0

Respite Rate Enhancement

R Service Costs $0 $0 $0 $0 Service 10/1/2022 Drawing services FMAP

S Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

T State-Only Crisis Services $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

U Total Cost $0 $0 $0 $0

Home Modification Enhancements

V Home Modification Enhancements $0 $0 $0 $0 Service 10/1/2022 Drawing services FMAP

W Contractor Cost (IA with DOLA) $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

X Total Cost $0 $0 $0 $0

Hospital Community Investment Requirements

Y Contractor Cost $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

Z Total Cost $0 $0 $0 $0

Community First Choice

AA Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AB IT Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AC Total Cost $0 $0 $0 $0

Post-COVID Recovery and HCBS Innovation Full Time Employees

AD FTE - Medicaid $341,470 $0 $0 $341,470 FTE 10/1/2022 Drawing administrative FFP

AE FTE - State Only $0 $0 $0 $0 FTE 10/1/2022 State-only - no federal draw

AF Total FTE Costs $341,470 $0 $0 $341,470

AG Total Cost for Post-COVID Recovery and HCBS Innovation $341,470 $0 $0 $341,470

AH Admin Costs $341,470 $0 $0 $341,470 Admin

AI Services Costs $0 $0 $0 $0 Services

AJ State-Only Costs $0 $0 $0 $0 State-Only

Table 7.4 FY 2024-25 Post-COVID Recovery and HCBS Innovation 



Supplemental Document 2-1-22: Assumptions and Calculations

Row Item Total Projection FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25 Last Submission Incremental Change Admin/Service Date Last Updated Notes

Case Management Capacity Building

A Contractor Costs $11,115,473 $467,451 $9,248,022 $1,400,000 $0 $5,500,000 $5,615,473 Admin 1/1/2023
Move $700,000 from Centers for Excellence in Pain Management, added $1,200,000 for 

start up and transition costs, added $4,415,473 for retention payments

B Total Cost $11,115,473 $467,451 $9,248,022 $1,400,000 $0 $5,500,000 $5,615,473 

Improve & Expedite Long-Term Care Eligibility Processes

C System Costs $2,000,000 $0 $1,100,000 $900,000 $0 $2,000,000 $0 Admin 1/1/2023

D Total Cost $2,000,000 $0 $1,100,000 $900,000 $0 $2,000,000 $0

Case Management Rates

E Contractor Cost $500,001 $126,270 $373,731 $0 $0 $385,215 $114,786 Admin 1/1/2023 Correcting mistake from previous report

F Total Cost $500,001 $126,270 $373,731 $0 $0 $385,215 $114,786

Case Management Best Practices

G Contractor Cost $2,460,000 $0 $2,300,001 $159,999 $0 $2,400,000 $60,000 Admin 1/1/2023 Added $60K from budget request

H Total Cost $2,460,000 $0 $2,300,001 $159,999 $0 $2,400,000 $60,000

Case Management Agency Training Programs

I Contractor Cost $939,000 $0 $738,999 $200,001 $0 $939,785 ($785) Admin 1/1/2023 Correcting mistake from previous report

J Total Cost $939,000 $0 $738,999 $200,001 $0 $939,785 ($785)

Case Management Full Time Employees

K FTE - Medicaid $945,270 $39,123 $386,232 $389,805 $130,110 $686,341 $258,929 1/1/2023 Revised start timelines of FTE

L FTE $945,270 $39,123 $386,232 $389,805 $130,110 $646,666 $298,604 FTE

M Total Cost for Case Management $17,959,744 $632,844 $14,146,985 $3,049,805 $130,110 $11,871,666 $6,088,078

N Admin Costs $17,959,744 $632,844 $14,146,985 $3,049,805 $130,110 $11,871,666 $6,088,078 Admin

O Services Costs $0 $0 $0 $0 $0 $0 $0 Services

P State-Only Costs $0 $0 $0 $0 $0 $0 $0 State-Only

Table 8.1 Case Management
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Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Case Management Capacity Building

A Contractor Costs $467,451 $0 $467,451 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $467,451 $0 $467,451 $0 

Improve & Expedite Long-Term Care Eligibility Processes

C System Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

Case Management Rates

E Contractor Cost $126,270 $0 $126,270 $0 Admin 10/1/2022 Drawing administrative FFP

F Total Cost $126,270 $0 $126,270 $0

Case Management Best Practices

G Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

H Total Cost $0 $0 $0 $0

Case Management Agency Training Programs

I Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $0 $0 $0 $0

Case Management Full Time Employees

K FTE - Medicaid $39,123 $0 $39,123 $0 10/1/2022 Drawing administrative FFP

L FTE $39,123 $0 $39,123 $0 FTE Expecting a later start date

M Total Cost for Case Management $632,844 $0 $632,844 $0

N Admin Costs $632,844 $0 $632,844 $0 Admin

O Services Costs $0 $0 $0 $0 Services

P State-Only Costs $0 $0 $0 $0 State-Only

Table 8.2 FY 2021-22 Case Management



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Case Management Capacity Building

A Contractor Costs $9,248,022 $2,771,127 $219,345 $6,257,550 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $9,248,022 $2,771,127 $219,345 $6,257,550 

Improve & Expedite Long-Term Care Eligibility Processes

C System Costs $1,100,000 $0 $0 $1,100,000 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $1,100,000 $0 $0 $1,100,000

Case Management Rates

E Contractor Cost $373,731 $0 $258,945 $114,786 Admin 10/1/2022 Drawing administrative FFP

F Total Cost $373,731 $0 $258,945 $114,786

Case Management Best Practices

G Contractor Cost $2,300,001 $0 $0 $2,300,001 Admin 10/1/2022 Drawing administrative FFP

H Total Cost $2,300,001 $0 $0 $2,300,001

Case Management Agency Training Programs

I Contractor Cost $738,999 $398,087 $182,963 $157,949 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $738,999 $398,087 $182,963 $157,949

Case Management Full Time Employees

K FTE - Medicaid $386,232 $0 $178,396 $207,836 10/1/2022 Drawing administrative FFP

L FTE $386,232 $0 $178,396 $207,836 FTE

M Total Cost for Case Management $14,146,985 $3,169,214 $839,649 $10,138,122

N Admin Costs $14,146,985 $3,169,214 $839,649 $10,138,122 Admin

O Services Costs $0 $0 $0 $0 Services

P State-Only Costs $0 $0 $0 $0 State-Only

Table 8.3 FY 2022-23 Case Management



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Case Management Capacity Building

A Contractor Costs $1,400,000 $276,100 $0 $1,123,900 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $1,400,000 $276,100 $0 $1,123,900 

Improve & Expedite Long-Term Care Eligibility Processes

C System Costs $900,000 $0 $0 $900,000 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $900,000 $0 $0 $900,000

Case Management Rates

E Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

F Total Cost $0 $0 $0 $0

Case Management Best Practices

G Contractor Cost $159,999 $307,500 $0 ($147,501) Admin 10/1/2022 Drawing administrative FFP

H Total Cost $159,999 $307,500 $0 ($147,501)

Case Management Agency Training Programs

I Contractor Cost $200,001 $357,950 $0 ($157,949) Admin 10/1/2022 Drawing administrative FFP

J Total Cost $200,001 $357,950 $0 ($157,949)

Case Management Full Time Employees

K FTE - Medicaid $389,805 $0 $0 $389,805 10/1/2022 Drawing administrative FFP

L FTE $389,805 $0 $0 $389,805 FTE

M Total Cost for Case Management $3,049,805 $941,550 $0 $2,108,255

N Admin Costs $3,049,805 $941,550 $0 $2,108,255 Admin

O Services Costs $0 $0 $0 $0 Services

P State-Only Costs $0 $0 $0 $0 State-Only

Table 8.4 FY 2023-24 Case Management



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Case Management Capacity Building

A Contractor Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0 

Improve & Expedite Long-Term Care Eligibility Processes

C System Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

Case Management Rates

E Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

F Total Cost $0 $0 $0 $0

Case Management Best Practices

G Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

H Total Cost $0 $0 $0 $0

Case Management Agency Training Programs

I Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $0 $0 $0 $0

Case Management Full Time Employees

K FTE - Medicaid $130,110 $0 $0 $130,110 10/1/2022 Drawing administrative FFP

L FTE $130,110 $0 $0 $130,110 FTE

M Total Cost for Case Management $130,110 $0 $0 $130,110

N Admin Costs $130,110 $0 $0 $130,110 Admin

O Services Costs $0 $0 $0 $0 Services

P State-Only Costs $0 $0 $0 $0 State-Only

Table 8.4 FY 2024-25 Case Management



Supplemental Document 2-1-22: Assumptions and Calculations

Row Item Total Projection FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25 Last Submission Incremental Change Admin/Service Date Last Updated Notes

Home Health/PDN Acuity Tool

A Contractor Cost $4,919,007 $0 $4,619,007 $300,000 $0 $4,919,008 ($1) Admin 1/1/2023

B System Costs to Connect to CCM Tool $1,000,000 $0 $1,000,000 $0 $0 $1,000,000 $0 Admin 1/1/2023

C Total Cost $5,919,007 $0 $5,619,007 $300,000 $0 $5,919,008 ($1)

Specialty Search in Provider Specialty Tool

D Contractor Cost $150,000 $0 $150,000 $0 $0 $150,000 $0 Admin 1/1/2023

E Total Cost $150,000 $0 $150,000 $0 $0 $150,000 $0

Member Facing Provider Finder Tool Improvement

F Contractor Cost $259,023 $0 $259,023 $0 $0 $150,000 $109,023 Admin 1/1/2023 Add $50K from "Standardized Core Curriculum" project

G Total Cost $259,023 $0 $259,023 $0 $0 $150,000 $109,023

Digital Transformation Projects

H Member Tech Literacy $497,999 $131,006 $366,993 $0 $0 $500,000 ($2,001) Admin/State-Only 1/1/2023 Add $2K from other project

I HCBS Provider Digital Transformation $25,236,009 $154,710 $17,831,298 $7,250,001 $0 $25,236,009 $0 Admin 1/1/2023

J Total Cost $25,734,008 $285,716 $18,198,291 $7,250,001 $0 $25,736,009 ($2,001)

Innovative Tech Integration

K Contractor Cost $150,000 $0 $150,000 $0 $0 $150,000 $0 Admin 1/1/2023

L Total Cost $150,000 $0 $150,000 $0 $0 $150,000 $0

Care & Case Management System Investments

M Contractor Cost $16,000,000 $0 $10,100,000 $5,652,800 $247,200 $14,500,000 $1,500,000 Admin 1/1/2023 Added $1.5M from budget requests

N Contractor Cost $1,295,877 $0 $1,295,877 $0 $0 $1,295,876 $1 Admin 1/1/2023

O Total Cost $17,295,877 $0 $11,395,877 $5,652,800 $247,200 $15,795,876 $1,500,001

Updates to SalesForce Database for CM/Quality/Clinical

P Contractor Cost $500,001 $223,260 $276,741 $0 $0 $500,000 $1 Admin 1/1/2023

Q Total Cost $500,001 $223,260 $276,741 $0 $0 $500,000 $1

Member Data Sharing

R Contractor Cost $12,200,001 $0 $12,200,001 $0 $0 $12,200,000 $1 Admin 1/1/2023

S Total Cost $12,200,001 $0 $12,200,001 $0 $0 $12,200,000 $1

Centers for Excellence in Pain Management

T Contractor Cost $474,999 $0 $474,999 $0 $0 $475,000 ($1) Admin 1/1/2023

U Total Cost $474,999 $0 $474,999 $0 $0 $475,000 ($1)

Systems Infrastructure for Social Determinants of Health

V Contractor Costs for System Changes $12,000,000 $0 $8,000,000 $4,000,000 $0 $12,000,000 $0 Admin 1/1/2023

W Community Grants $3,000,000 $0 $2,000,000 $1,000,000 $0 $3,000,000 $0 State-Only 1/1/2023

X Total Cost $15,000,000 $0 $10,000,000 $5,000,000 $0 $15,000,000 $0

Expand Data Sharing Across Entities

Y Connect CMAs to CORHIO $1,345,500 $0 $897,000 $448,500 $0 $1,345,500 $0 Admin 1/1/2023

Z Data Sharing with SUA $100,000 $0 $100,000 $0 $0 $100,000 $0 Admin 1/1/2023

AA Improvements - System Communication $2,000,000 $0 $2,000,000 $0 $0 $2,000,000 $0 Admin 1/1/2023

AB Total Cost $3,445,500 $0 $2,997,000 $448,500 $0 $3,445,500 $0

Eligibility Systems Improvements

AC Contractor Cost $1,000,000 $0 $500,000 $500,000 $0 $1,000,000 $0 Admin 1/1/2023

AD Total Cost $1,000,000 $0 $500,000 $500,000 $0 $1,000,000 $0

Tools and Technology Full Time Employees

AE FTE $2,320,551 $132,643 $871,880 $939,013 $377,015 $2,092,984 $227,567 FTE 1/1/2023 Revised start timelines of FTE

AF Total FTE Costs $2,320,551 $132,643 $871,880 $939,013 $377,015 $2,092,984 $227,567

AG Total Cost for Tools and Technology $84,448,967 $641,619 $63,092,819 $20,090,314 $624,215 $82,614,377 $1,834,590

AH Admin Costs $81,448,967 $641,619 $61,092,819 $19,090,314 $624,215 $79,614,377 $1,834,590 Admin

AI Services Costs $0 $0 $0 $0 $0 $0 $0 Services

AJ State-Only Costs $3,000,000 $0 $2,000,000 $1,000,000 $0 $3,000,000 $0 State-Only

Table 9.1 Tools and Technology
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Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Home Health/PDN Acuity Tool

A Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B System Costs to Connect to CCM Tool $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

C Total Cost $0 $0 $0 $0

Specialty Search in Provider Specialty Tool

D Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

E Total Cost $0 $0 $0 $0

Member Facing Provider Finder Tool Improvement

F Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $0 $0 $0 $0

Digital Transformation Projects

H Member Tech Literacy $131,006 $0 $131,006 ($0) Admin/State-Only 10/1/2022 Drawing administrative FFP

I HCBS Provider Digital Transformation $154,710 $0 $154,710 $1 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $285,716 $0 $285,716 $0

Innovative Tech Integration

K Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

L Total Cost $0 $0 $0 $0

Care & Case Management System Investments

M Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

N Device Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

O Total Cost $0 $0 $0 $0

Updates to SalesForce Database for CM/Quality/Clinical

P Contractor Cost $223,260 $0 $223,260 $0 Admin 10/1/2022 Drawing administrative FFP

Q Total Cost $223,260 $0 $223,260 $0

Member Data Sharing

R Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

S Total Cost $0 $0 $0 $0

Centers for Excellence in Pain Management

T Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

U Total Cost $0 $0 $0 $0

Systems Infrastructure for Social Determinants of Health

V Contractor Costs for System Changes $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

W Community Grants $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

X Total Cost $0 $0 $0 $0

Expand Data Sharing Across Entities

Y Connect CMAs to CORHIO $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

Z Data Sharing with SUA $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AA Improvements - System Communication $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AB Total Cost $0 $0 $0 $0

Eligibility Systems Improvements

AC Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AD Total Cost $0 $0 $0 $0

Tools and Technology Full Time Employees

AE FTE $132,643 $0 $132,643 $0 FTE 10/1/2022 Drawing administrative FFP

AF Total FTE Costs $132,643 $0 $132,643 $0

AG Total Cost for Tools and Technology $641,619 $0 $641,619 $0

AH Admin Costs $641,619 $0 $641,619 $0 Admin

AI Services Costs $0 $0 $0 $0 Services

AJ State-Only Costs $0 $0 $0 $0 State-Only

Table 9.2 FY 2021-22 Tools and Technology 



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Home Health/PDN Acuity Tool

A Contractor Cost $4,619,007 $0 $0 $4,619,007 Admin 10/1/2022 Drawing administrative FFP

B System Costs to Connect to CCM Tool $1,000,000 $0 $0 $1,000,000 Admin 10/1/2022 Drawing administrative FFP

C Total Cost $5,619,007 $0 $0 $5,619,007

Specialty Search in Provider Specialty Tool

D Contractor Cost $150,000 $0 $0 $150,000 Admin 10/1/2022 Drawing administrative FFP

E Total Cost $150,000 $0 $0 $150,000

Member Facing Provider Finder Tool Improvement

F Contractor Cost $259,023 $0 $0 $259,023 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $259,023 $0 $0 $259,023

Digital Transformation Projects

H Member Tech Literacy $366,993 $0 $0 $366,993 Admin/State-Only 10/1/2022 Drawing administrative FFP

I HCBS Provider Digital Transformation $17,831,298 $3,652,358 $403,575 $13,775,365 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $18,198,291 $3,652,358 $403,575 $14,142,358

Innovative Tech Integration

K Contractor Cost $150,000 $0 $0 $150,000 Admin 10/1/2022 Drawing administrative FFP

L Total Cost $150,000 $0 $0 $150,000

Care & Case Management System Investments

M Contractor Cost $10,100,000 $4,436,128 $0 $5,663,872 Admin 10/1/2022 Drawing administrative FFP

N Contractor Cost $1,295,877 $0 $0 $1,295,877 Admin 10/1/2022 Drawing administrative FFP

O Total Cost $11,395,877 $4,436,128 $0 $13,919,498

Updates to SalesForce Database for CM/Quality/Clinical

P Contractor Cost $276,741 $0 $0 $276,741 Admin 10/1/2022 Drawing administrative FFP

Q Total Cost $276,741 $0 $0 $276,741

Member Data Sharing

R Contractor Cost $12,200,001 $0 $0 $12,200,001 Admin 10/1/2022 Drawing administrative FFP

S Total Cost $12,200,001 $0 $0 $12,200,001

Centers for Excellence in Pain Management

T Contractor Cost $474,999 $0 $0 $474,999 Admin 10/1/2022 Drawing administrative FFP

U Total Cost $474,999 $0 $0 $474,999

Systems Infrastructure for Social Determinants of Health

V Contractor Costs for System Changes $8,000,000 $0 $0 $8,000,000 Admin 10/1/2022 Drawing administrative FFP

W Community Grants $2,000,000 $0 $0 $2,000,000 State-Only 10/1/2022 State-only - no federal draw

X Total Cost $10,000,000 $0 $0 $10,000,000

Expand Data Sharing Across Entities

Y Connect CMAs to CORHIO $897,000 $780,000 $0 $117,000 Admin 10/1/2022 Drawing administrative FFP

Z Data Sharing with SUA $100,000 $0 $0 $100,000 Admin 10/1/2022 Drawing administrative FFP

AA Improvements - System Communication $2,000,000 $0 $0 $2,000,000 Admin 10/1/2022 Drawing administrative FFP

AB Total Cost $2,997,000 $780,000 $0 $2,217,000

Eligibility Systems Improvements

AC Contractor Cost $500,000 $0 $0 $500,000 Admin 10/1/2022 Drawing administrative FFP

AD Total Cost $500,000 $0 $0 $1,000,000

Tools and Technology Full Time Employees

AE FTE $871,880 $0 $383,012 $488,868 FTE 10/1/2022 Drawing administrative FFP

AF Total FTE Costs $871,880 $0 $383,012 $488,868

AG Total Cost for Tools and Technology $63,092,819 $8,868,486 $786,587 $60,897,495

AH Admin Costs $61,092,819 $8,868,486 $786,587 $58,897,495 Admin

AI Services Costs $0 $0 $0 $0 Services

AJ State-Only Costs $2,000,000 $0 $0 $2,000,000 State-Only

Table 9.3 FY 2022-23 Tools and Technology 



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Home Health/PDN Acuity Tool

A Contractor Cost $300,000 $0 $0 $300,000 Admin 10/1/2022 Drawing administrative FFP

B System Costs to Connect to CCM Tool $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

C Total Cost $300,000 $0 $0 $300,000

Specialty Search in Provider Specialty Tool

D Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

E Total Cost $0 $0 $0 $0

Member Facing Provider Finder Tool Improvement

F Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $0 $0 $0 $0

Digital Transformation Projects

H Member Tech Literacy $0 $0 $0 $0 Admin/State-Only 10/1/2022 Drawing administrative FFP

I HCBS Provider Digital Transformation $7,250,001 $644,800 $0 $6,605,201 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $7,250,001 $644,800 $0 $6,605,201

Innovative Tech Integration

K Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

L Total Cost $0 $0 $0 $0

Care & Case Management System Investments

M Contractor Cost $5,652,800 $0 $0 $5,652,800 Admin 10/1/2022 Drawing administrative FFP

N Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

O Total Cost $5,652,800 $0 $0 $11,305,600

Updates to SalesForce Database for CM/Quality/Clinical

P Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

Q Total Cost $0 $0 $0 $0

Member Data Sharing

R Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

S Total Cost $0 $0 $0 $0

Centers for Excellence in Pain Management

T Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

U Total Cost $0 $0 $0 $0

Systems Infrastructure for Social Determinants of Health

V Contractor Costs for System Changes $4,000,000 $0 $0 $4,000,000 Admin 10/1/2022 Drawing administrative FFP

W Community Grants $1,000,000 $0 $0 $1,000,000 State-Only 10/1/2022 State-only - no federal draw

X Total Cost $5,000,000 $0 $0 $5,000,000

Expand Data Sharing Across Entities

Y Connect CMAs to CORHIO $448,500 $0 $0 $448,500 Admin 10/1/2022 Drawing administrative FFP

Z Data Sharing with SUA $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AA Improvements - System Communication $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AB Total Cost $448,500 $0 $0 $448,500

Eligibility Systems Improvements

AC Contractor Cost $500,000 $0 $0 $500,000 Admin 10/1/2022 Drawing administrative FFP

AD Total Cost $500,000 $0 $0 $1,000,000

Tools and Technology Full Time Employees

AE FTE $939,013 $0 $0 $939,013 FTE 10/1/2022 Drawing administrative FFP

AF Total FTE Costs $939,013 $0 $0 $939,013

AG Total Cost for Tools and Technology $20,090,314 $644,800 $0 $25,598,314

AH Admin Costs $19,090,314 $644,800 $0 $24,598,314 Admin

AI Services Costs $0 $0 $0 $0 Services

AJ State-Only Costs $1,000,000 $0 $0 $1,000,000 State-Only

Table 9.4 FY 2023-24 Tools and Technology 



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Home Health/PDN Acuity Tool

A Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B System Costs to Connect to CCM Tool $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

C Total Cost $0 $0 $0 $0

Specialty Search in Provider Specialty Tool

D Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

E Total Cost $0 $0 $0 $0

Member Facing Provider Finder Tool Improvement

F Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

G Total Cost $0 $0 $0 $0

Digital Transformation Projects

H Member Tech Literacy $0 $0 $0 $0 Admin/State-Only 10/1/2022 Drawing administrative FFP

I HCBS Provider Digital Transformation $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $0 $0 $0 $0

Innovative Tech Integration

K Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

L Total Cost $0 $0 $0 $0

Care & Case Management System Investments

M Contractor Cost $247,200 $0 $0 $247,200 Admin 10/1/2022 Drawing administrative FFP

N Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

O Total Cost $247,200 $0 $0 $494,400

Updates to SalesForce Database for CM/Quality/Clinical

P Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

Q Total Cost $0 $0 $0 $0

Member Data Sharing

R Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

S Total Cost $0 $0 $0 $0

Centers for Excellence in Pain Management

T Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

U Total Cost $0 $0 $0 $0

Systems Infrastructure for Social Determinants of Health

V Contractor Costs for System Changes $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

W Community Grants $0 $0 $0 $0 State-Only 10/1/2022 State-only - no federal draw

X Total Cost $0 $0 $0 $0

Expand Data Sharing Across Entities

Y Connect CMAs to CORHIO $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

Z Data Sharing with SUA $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AA Improvements - System Communication $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AB Total Cost $0 $0 $0 $0

Eligibility Systems Improvements

AC Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

AD Total Cost $0 $0 $0 $0

Tools and Technology Full Time Employees

AE FTE $377,015 $0 $0 $377,015 FTE 10/1/2022 Drawing administrative FFP

AF Total FTE Costs $377,015 $0 $0 $377,015

AG Total Cost for Tools and Technology $624,215 $0 $0 $871,415

AH Admin Costs $624,215 $0 $0 $871,415 Admin

AI Services Costs $0 $0 $0 $0 Services

AJ State-Only Costs $0 $0 $0 $0 State-Only

Table 9.4 FY 2024-25 Tools and Technology 



Supplemental Document 2-1-22: Assumptions and Calculations

Row Item Total Projection FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25 Last Submission Incremental Change Admin/Service Date Last Updated Notes

Emergency Response Plan

A Contractor Costs $0 $0 $0 $0 $0 $25,000 ($25,000) Admin 1/1/2023 Moved $25K to "Member Emergency Preparedness"

B Total Cost $0 $0 $0 $0 $0 $25,000 ($25,000)

Member Emergency Preparedness

C Contractor Costs $4,248,375 $0 $4,248,375 $0 $0 $8,446,750 ($4,198,375) State-Only 1/1/2023
Moved $25K from "Emergency Response Plan" and cut 

the budget in half through a budget request

D Total Cost $4,248,375 $0 $4,248,375 $0 $0 $8,446,750 ($4,198,375)

E Total Cost for Emergency Preparedness $4,248,375 $0 $4,248,375 $0 $0 $8,471,750 ($4,223,375)

F Admin Costs $4,248,375 $0 $4,248,375 $0 $0 $8,471,750 ($4,223,375) Admin

G Services Costs $0 $0 $0 $0 $0 $0 $0 Services

H State-Only Costs $0 $0 $0 $0 $0 $0 $0 State-Only

Table 10.1 Emergency Preparedness
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Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Emergency Response Plan

A Contractor Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0 

Member Emergency Preparedness

C Contractor Costs $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

E Total Cost for Emergency Preparedness $0 $0 $0 $0

F Admin Costs $0 $0 $0 $0 Admin

G Services Costs $0 $0 $0 $0 Services

H State-Only Costs $0 $0 $0 $0 State-Only

Table 10.2 FY 2021-22 Emergency Preparedness



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Emergency Response Plan

A Contractor Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0 

Member Emergency Preparedness

C Contractor Costs $4,248,375 $0 $0 $4,248,375 State-Only 10/1/2022 Drawing administrative FFP

D Total Cost $4,248,375 $0 $0 $4,248,375

E Total Cost for Emergency Preparedness $4,248,375 $0 $0 $4,248,375

F Admin Costs $4,248,375 $0 $0 $4,248,375 Admin

G Services Costs $0 $0 $0 $0 Services

H State-Only Costs $0 $0 $0 $0 State-Only

Table 10.3 FY 2022-23 Emergency Preparedness



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Emergency Response Plan

A Contractor Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0 

Member Emergency Preparedness

C Contractor Costs $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

E Total Cost for Emergency Preparedness $0 $0 $0 $0

F Admin Costs $0 $0 $0 $0 Admin

G Services Costs $0 $0 $0 $0 Services

H State-Only Costs $0 $0 $0 $0 State-Only

Table 10.4 FY 2023-24 Emergency Preparedness



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Emergency Response Plan

A Contractor Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

Member Emergency Preparedness

C Contractor Costs $0 $0 $0 $0 State-Only 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

E Total Cost for Emergency Preparedness $0 $0 $0 $0

F Admin Costs $0 $0 $0 $0 Admin

G Services Costs $0 $0 $0 $0 Services

H State-Only Costs $0 $0 $0 $0 State-Only

Table 10.4 FY 2024-25 Emergency Preparedness



Supplemental Document 2-1-22: Assumptions and Calculations

Row Item Total Projection FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25 Last Submission Incremental Change Admin/Service Date Last Updated Notes

Provider Scorecards

A Contractor Cost $0 $0 $0 $0 $0 $50,000 ($50,000) Admin 1/1/2023 Merged with "CMS Quality Metrics"

B Total Cost $0 $0 $0 $0 $0 $50,000 ($50,000)

Provider Oversight

C Contractor Cost $300,000 $0 $300,000 $0 $0 $300,000 $0 Admin 1/1/2023

D Total Cost $300,000 $0 $300,000 $0 $0 $300,000 $0

Pay for Performance for HCBS Waivers

E Contractor Cost $0 $0 $0 $0 $0 $100,000 ($100,000) Admin 1/1/2023 Merged with "Pay for Performance for Home Health"

F Total Cost $0 $0 $0 $0 $0 $100,000 ($100,000)

Pay for Performance for PACE

G Contractor Cost $0 $0 $0 $0 $0 $150,000 ($150,000) Admin 1/1/2023 Merged with "PACE Licensure" project

H Total Cost $0 $0 $0 $0 $0 $150,000 ($150,000)

Pay for Performance for Home Health

I Contractor Cost $500,001 $0 $500,001 $0 $0 $400,000 $100,001 Admin 1/1/2023 Merged with "Pay for Performance for HCBS Waivers"

J Total Cost $500,001 $0 $500,001 $0 $0 $400,000 $100,001

PACE Licensure

K Contractor Cost $1,375,480 $185,800 $689,679 $500,001 $0 $1,200,000 $175,480 Admin 1/1/2023

Merged with "Pay for Performance for PACE" project, added 

$25,478 to budget, rolled forward budget amount from FY 21-22 

to FY 22-23

L Total Cost $1,375,480 $185,800 $689,679 $500,001 $0 $1,200,000 $175,480

eConsult Improve Quality Contractor

M Contractor Cost $150,000 $0 $0 $150,000 $0 $150,000 $0 Admin 1/1/2023

N Total Cost $150,000 $0 $0 $150,000 $0 $150,000 $0

CMS Quality Metrics

O Contractor Cost $1,050,000 $0 $549,999 $500,001 $0 $1,000,000 $50,000 Admin 1/1/2023 Merged with "Provider Scorecards" 

P Total Cost $1,050,000 $0 $549,999 $500,001 $0 $1,000,000 $50,000

Waiver Quality Expansion

Q Contractor Cost $749,999 $0 $749,999 $0 $0 $750,000 ($1) Admin 1/1/2023

R Total Cost $749,999 $0 $749,999 $0 $0 $750,000 ($1)

Criminal Justice Partnership

S Only FTE Costs $0 $0 $0 $0 $0 $0 $0 Admin 1/1/2023

T Total Cost $0 $0 $0 $0 $0 $0 $0

Quality Measures & Benefits Training

U Contractor Cost $750,000 $0 $750,000 $0 $0 $750,000 $0 Admin 1/1/2023

V Total Cost $750,000 $0 $750,000 $0 $0 $750,000 $0

Quality Outcomes Full Time Employees

W FTE $1,466,841 $82,413 $668,695 $650,485 $65,248 $1,422,340 $44,501 FTE 1/1/2023 Revised start timelines of FTE

X Total FTE Costs $1,466,841 $82,413 $668,695 $650,485 $65,248 $1,422,340 $44,501

Y Total Cost for Quality Outcomes $6,342,321 $268,213 $4,208,373 $1,800,487 $65,248 $6,272,340 $69,981

Z Admin Costs $6,342,321 $268,213 $4,208,373 $1,800,487 $65,248 $6,272,340 $69,981 Admin

AA Services Costs $0 $0 $0 $0 $0 $0 $0 Services

AB State-Only Costs $0 $0 $0 $0 $0 $0 $0 State-Only

Table 11.1 Quality Outcomes
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Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Provider Scorecards

A Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0

Provider Oversight

C Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

Pay for Performance for HCBS Waivers

E Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

F Total Cost $0 $0 $0 $0

Pay for Performance for PACE

G Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

H Total Cost $0 $0 $0 $0

Pay for Performance for Home Health

I Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $0 $0 $0 $0

PACE Licensure

K Contractor Cost $185,800 $0 $185,800 $0 Admin 10/1/2022 Drawing administrative FFP

L Total Cost $185,800 $0 $185,800 $0

eConsult Improve Quality Contractor

M Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

N Total Cost $0 $0 $0 $0

CMS Quality Metrics

O Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

P Total Cost $0 $0 $0 $0

Waiver Quality Expansion

Q Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

R Total Cost $0 $0 $0 $0

Criminal Justice Partnership

S Only FTE Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

T Total Cost $0 $0 $0 $0

Quality Measures & Benefits Training

U Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

V Total Cost $0 $0 $0 $0

Quality Outcomes Full Time Employees

W FTE $82,413 $0 $82,413 $0 FTE 10/1/2022 Drawing administrative FFP

X Total FTE Costs $82,413 $0 $82,413 $0

Y Total Cost for Quality Outcomes $268,213 $0 $268,213 $0

Z Admin Costs $268,213 $0 $268,213 $0 Admin

AA Services Costs $0 $0 $0 $0 Services

AB State-Only Costs $0 $0 $0 $0 State-Only

Table 11.2 FY 2021-22 Quality Outcomes 



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Provider Scorecards

A Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0

Provider Oversight

C Contractor Cost $300,000 $0 $0 $300,000 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $300,000 $0 $0 $300,000

Pay for Performance for HCBS Waivers

E Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

F Total Cost $0 $0 $0 $0

Pay for Performance for PACE

G Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

H Total Cost $0 $0 $0 $0

Pay for Performance for Home Health

I Contractor Cost $500,001 $0 $0 $500,001 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $500,001 $0 $0 $500,001

PACE Licensure

K Contractor Cost $689,679 $1,171,872 $18,076 ($500,269) Admin 10/1/2022 Drawing administrative FFP

L Total Cost $689,679 $1,171,872 $18,076 ($500,269)

eConsult Improve Quality Contractor

M Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

N Total Cost $0 $0 $0 $0

CMS Quality Metrics

O Contractor Cost $549,999 $0 $0 $549,999 Admin 10/1/2022 Drawing administrative FFP

P Total Cost $549,999 $0 $0 $549,999

Waiver Quality Expansion

Q Contractor Cost $749,999 $299,260 $144,654 $306,085 Admin 10/1/2022 Drawing administrative FFP

R Total Cost $749,999 $299,260 $144,654 $306,085

Criminal Justice Partnership

S Only FTE Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

T Total Cost $0 $0 $0 $0

Quality Measures & Benefits Training

U Contractor Cost $750,000 $95,000 $0 $655,000 Admin 10/1/2022 Drawing administrative FFP

V Total Cost $750,000 $95,000 $0 $655,000

Quality Outcomes Full Time Employees

W FTE $668,695 $0 $312,155 $356,540 FTE 10/1/2022 Drawing administrative FFP

X Total FTE Costs $668,695 $0 $312,155 $356,540

Y Total Cost for Quality Outcomes $4,208,373 $1,566,132 $474,885 $2,167,356

Z Admin Costs $4,208,373 $1,566,132 $474,885 $2,167,356 Admin

AA Services Costs $0 $0 $0 $0 Services

AB State-Only Costs $0 $0 $0 $0 State-Only

Table 11.3 FY 2022-23 Quality Outcomes 



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Provider Scorecards

A Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0

Provider Oversight

C Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

Pay for Performance for HCBS Waivers

E Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

F Total Cost $0 $0 $0 $0

Pay for Performance for PACE

G Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

H Total Cost $0 $0 $0 $0

Pay for Performance for Home Health

I Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $0 $0 $0 $0

PACE Licensure

K Contractor Cost $500,001 $0 $0 $500,001 Admin 10/1/2022 Drawing administrative FFP

L Total Cost $500,001 $0 $0 $500,001

eConsult Improve Quality Contractor

M Contractor Cost $150,000 $0 $0 $150,000 Admin 10/1/2022 Drawing administrative FFP

N Total Cost $150,000 $0 $0 $150,000

CMS Quality Metrics

O Contractor Cost $500,001 $0 $0 $500,001 Admin 10/1/2022 Drawing administrative FFP

P Total Cost $500,001 $0 $0 $500,001

Waiver Quality Expansion

Q Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

R Total Cost $0 $0 $0 $0

Criminal Justice Partnership

S Only FTE Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

T Total Cost $0 $0 $0 $0

Quality Measures & Benefits Training

U Contractor Cost $0 $205,000 $0 ($205,000) Admin 10/1/2022 Drawing administrative FFP

V Total Cost $0 $205,000 $0 ($205,000)

Quality Outcomes Full Time Employees

W FTE $650,485 $0 $0 $650,485 FTE 10/1/2022 Drawing administrative FFP

X Total FTE Costs $650,485 $0 $0 $650,485

Y Total Cost for Quality Outcomes $1,800,487 $205,000 $0 $1,595,487

Z Admin Costs $1,800,487 $205,000 $0 $1,595,487 Admin

AA Services Costs $0 $0 $0 $0 Services

AB State-Only Costs $0 $0 $0 $0 State-Only

Table 11.4 FY 2023-24 Quality Outcomes 



Row Item Current Projection Obligated Expended Available Admin/Service Date Last Updated Notes

Provider Scorecards

A Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $0 $0 $0 $0

Provider Oversight

C Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

Pay for Performance for HCBS Waivers

E Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

F Total Cost $0 $0 $0 $0

Pay for Performance for PACE

G Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

H Total Cost $0 $0 $0 $0

Pay for Performance for Home Health

I Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

J Total Cost $0 $0 $0 $0

PACE Licensure

K Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

L Total Cost $0 $0 $0 $0

eConsult Improve Quality Contractor

M Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

N Total Cost $0 $0 $0 $0

CMS Quality Metrics

O Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

P Total Cost $0 $0 $0 $0

Waiver Quality Expansion

Q Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

R Total Cost $0 $0 $0 $0

Criminal Justice Partnership

S Only FTE Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

T Total Cost $0 $0 $0 $0

Quality Measures & Benefits Training

U Contractor Cost $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

V Total Cost $0 $0 $0 $0

Quality Outcomes Full Time Employees

W FTE $65,248 $0 $0 $65,248 FTE 10/1/2022 Drawing administrative FFP

X Total FTE Costs $65,248 $0 $0 $65,248

Y Total Cost for Quality Outcomes $65,248 $0 $0 $65,248

Z Admin Costs $65,248 $0 $0 $65,248 Admin

AA Services Costs $0 $0 $0 $0 Services

AB State-Only Costs $0 $0 $0 $0 State-Only

Table 11.4 FY 2024-25 Quality Outcomes 



Supplemental Document 2-1-22: Assumptions and Calculations

Row Item Total Projection FY 2021-22 FY 2022-23 FY 2023-24 FY 2024-25 Last Submission Incremental Change Admin/Service Date Last Updated Notes

Department Administrative Overhead Costs

A Contractor Costs $12,553,624 $510,950 $3,262,910 $8,279,764 $500,000 $0 $12,553,624 Admin 1/1/2023
Merged with "Project Coordination Contract" 

project, added $12.5M through budget requests

B Total Cost $12,553,624 $510,950 $3,262,910 $8,279,764 $500,000 $0 $12,553,624

Project Coordination Contract

C Contractor Costs $0 $0 $0 $0 $0 $6,731,675 ($6,731,675) Admin 1/1/2023
Merged with "Department Administrative 

Overhead Costs" project

D Total Cost $0 $0 $0 $0 $0 $6,731,675 ($6,731,675)

Overhead Cost Full Time Employees

E FTE $4,727,932 $508,642 $1,501,119 $1,627,691 $1,090,480 $2,571,252 $2,156,680 FTE 1/1/2023 Revised start timelines of FTE

F Total FTE Costs $4,727,932 $508,642 $1,501,119 $1,627,691 $1,090,480 $2,571,252 $2,156,680

G Total Cost for Overhead Costs $17,281,556 $1,019,592 $4,764,029 $9,907,455 $1,590,480 $9,302,927 $7,978,629

H Admin Costs $17,281,556 $1,019,592 $4,764,029 $9,907,455 $1,590,480 $9,302,927 $7,978,629 Admin

I Services Costs $0 $0 $0 $0 $0 $0 $0 Services

J State-Only Costs $0 $0 $0 $0 $0 $0 $0 State-Only

Table 12.1 Overhead Costs

Page 47



Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Department Administrative Overhead Costs

A Contractor Costs $510,950 $0 $510,950 ($0) Admin 10/1/2022 Drawing administrative FFP

B Total Cost $510,950 $0 $510,950 $0

Project Coordination Contract

C Contractor Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

Overhead Cost Full Time Employees

E FTE $508,642 $0 $508,643 ($1) FTE 10/1/2022 Drawing administrative FFP

F Total FTE Costs $508,642 $0 $508,643 ($1)

G Total Cost for Overhead Costs $1,019,592 $0 $0 $1,019,593 ($1)

H Admin Costs $1,019,592 $0 $0 $1,019,593 ($1) Admin

I Services Costs $0 $0 $0 $0 $0 Services

J State-Only Costs $0 $0 $0 $0 $0 State-Only

Table 12.2 FY 2021-22 Overhead Costs



Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Department Administrative Overhead Costs

A Contractor Costs $3,262,910 $2,619,589 $265,687 $377,634 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $3,262,910 $2,619,589 $265,687 $377,634

Project Coordination Contract

C Contractor Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

Overhead Cost Full Time Employees

E FTE $1,501,119 $0 $671,463 $829,656 FTE 10/1/2022 Drawing administrative FFP

F Total FTE Costs $1,501,119 $0 $671,463 $829,656

G Total Cost for Overhead Costs $4,764,029 $0 $2,619,589 $937,150 $1,207,290

H Admin Costs $4,764,029 $0 $2,619,589 $937,150 $1,207,290 Admin

I Services Costs $0 $0 $0 $0 $0 Services

J State-Only Costs $0 $0 $0 $0 $0 State-Only

Table 12.3 FY 2022-23 Overhead Costs



Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Department Administrative Overhead Costs

A Contractor Costs $8,279,764 $276,075 $0 $8,003,689 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $8,279,764 $276,075 $0 $8,003,689

Project Coordination Contract

C Contractor Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

Overhead Cost Full Time Employees

E FTE $1,627,691 $0 $0 $1,627,691 FTE 10/1/2022 Drawing administrative FFP

F Total FTE Costs $1,627,691 $0 $0 $1,627,691

G Total Cost for Overhead Costs $9,907,455 $0 $276,075 $0 $9,631,380

H Admin Costs $9,907,455 $0 $276,075 $0 $9,631,380 Admin

I Services Costs $0 $0 $0 $0 $0 Services

J State-Only Costs $0 $0 $0 $0 $0 State-Only

Table 12.4 FY 2023-24 Overhead Costs



Row Item Current Projection Program Area Obligated Expended Available Admin/Service Date Last Updated Notes

Department Administrative Overhead Costs

A Contractor Costs $500,000 $0 $0 $500,000 Admin 10/1/2022 Drawing administrative FFP

B Total Cost $500,000 $0 $0 $500,000

Project Coordination Contract

C Contractor Costs $0 $0 $0 $0 Admin 10/1/2022 Drawing administrative FFP

D Total Cost $0 $0 $0 $0

Overhead Cost Full Time Employees

E FTE $1,090,480 $0 $0 $1,090,480 FTE 10/1/2022 Drawing administrative FFP

F Total FTE Costs $1,090,480 $0 $0 $1,090,480

G Total Cost for Overhead Costs $1,590,480 $0 $0 $0 $1,590,480

H Admin Costs $1,590,480 $0 $0 $0 $1,590,480 Admin

I Services Costs $0 $0 $0 $0 $0 Services

J State-Only Costs $0 $0 $0 $0 $0 State-Only

Table 12.4 FY 2024-25 Overhead Costs


