

STATE OF COLORADO

OPTION LETTER #3

CMES DDI ENHANCEMENT HOURS

State Agency

Department of Health Care Policy and
Financing

Contractor

Gainwell Technologies, LLC

Option Letter Number 3**Original Contract Number**

25-185383

Option Contract Number

25-185383OL3

Contract Performance Beginning Date

February 20, 2025

Current Contract Expiration Date

June 30, 2030

Current Contract Maximum Amount per SFY**Initial Term**

State Fiscal Year 25	\$9,819,385.56
State Fiscal Year 26	\$39,980,793.08
State Fiscal Year 27	\$37,163,089.20
State Fiscal Year 28	\$37,215,955.40
State Fiscal Year 29	\$38,128,041.28
State Fiscal Year 30	\$32,557,134.27

Extension Terms

State Fiscal Year 30	\$5,357,089.80
State Fiscal Year 31	\$33,180,749.82
State Fiscal Year 32	\$34,101,109.26
State Fiscal Year 33	\$35,048,492.57
State Fiscal Year 34	\$36,023,727.13
State Fiscal Year 35	\$32,846,652.56

**Total for All State
Fiscal Years**

\$372,422,219.93

1. OPTIONS:

Option to change the quantity of Services under the Contract.

2. REQUIRED PROVISIONS:

- A.** In accordance with Section 4.B. and Exhibit C, Section 5.3, of the Original Contract, the State hereby exercises its option to increase the quantity of Services at the rates stated in the Original Contract. The funds for existing work within scope are increased by a total of \$1,139,600 for design, development, and implementation of Colorado Medicaid Enterprise Solutions (“CMES DDI”) as detailed below.

EXHIBIT C, RATES, Table 38 under Section 5.2 is hereby amended to add the CMES DDI funds for SFY25 as follows. The CMES DDI funds of \$1,139,600.00.

Period	Maximum Enhancement Funding
SFY25 (May 1, 2025 – June 30, 2025)	\$2,733,314.00
SFY26 (July 1, 2025 – June 30, 2026)	\$9,597,058.00
SFY27 (July 1, 2026 – June 30, 2027)	\$9,806,498.00
SFY28 (July 1, 2027 – June 30, 2028)	\$10,020,715.00
SFY29 (July 1, 2028 – June 30, 2029)	\$10,239,379.00

Period	Maximum Enhancement Funding
SFY30 (July 1, 2029 – April 30, 2030)	\$8,687,469.17
Total	\$51,084,433.17
Optional Years*	
SFY30 (May 1, 2030 – June 30, 2030)	\$1,775,345.34
SFY31 (July 1, 2030 – June 30, 2031)	\$10,691,125.65
SFY32 (July 1, 2031 – June 30, 2032)	\$10,924,418.81
SFY33 (July 1, 2032 – June 30, 2033)	\$11,162,802.71
SFY34 (July 1, 2033 – June 30, 2034)	\$11,406,388.43
SFY35 (July 1, 2034 – April 30, 2035)	\$11,655,289.49
Total	\$57,615,370.43
Grand Total	\$108,699,803.60

Table 38 – Modification and Enhancement Funding for All Modules

- B. The Contract Maximum Amount table on the Contract’s Signature and Cover Page is hereby deleted and replaced with the Current Contract Maximum Amount table shown above.

3. OPTION EFFECTIVE DATE

The effective date of this Option Letter is upon approval of the State Controller.

STATE OF COLORADO

Jared S. Polis, Governor

Department of Health Care Policy and Financing
Kim Bimestefer, Executive Director

DocuSigned by:



0B6A84797EA8493...


Date: 06/25/2025 | 08:24 MDT

STATE CONTROLLER

Robert Jaros, CPA, MBA, JD

Department of Health Care Policy and Financing
Jerrold Cotosman, Controller, or authorized delegate

DocuSigned by:



D9446FCCE33C45E...

Option Effective Date: 06/25/2025 | 08:30 MDT

In accordance with §24-30-202, C.R.S., this Option is not valid until signed and dated above by the State Controller or an authorized delegate.