

## **HCPF Member Escalations**

# Partner Integration Workgroup 9/12/2025

### Purpose:

HCPF, County and CMA representatives to discuss the HCPF Member Escalations Partner Integration.

#### Goal:

Do one final review of the County/CMA SLA, take a sneak peek inside the Bright platform, review the training schedule for each Cohort

Agenda Item Number	Topic	Details
1	Final Review of SLA	Final review of the County/CMA SLA
2	Tour of Bright	Let's review the Bright platform which we will utilize for all Partner Integration training!
3	Review of Training Schedule for each Cohort	<ol> <li>Let's look at the timeline and schedule for each cohort, including the Bright playlist which is built of all the training modules that will be required.</li> </ol>
4	Wrap Up & Final Questions	<ol> <li>Please let us know what final questions you may have!</li> <li>Let us share with you our thoughts for ongoing HCPF support in this space</li> </ol>

#### **Notes**

•

Action Items - This Meeting

Item	Date Open	Description	Owner	Status	Due Date
1					
2					
3					

## Action Items - Prior Meetings

Item	Date Open	Description	Owner	Status	Due Date
1	8/29/25	Review of draft SLA and finalize any feedback to HCPF by 9/12/25	County & CMA Attendees	Completed	9/12/25
2	8/29/25	Review draft of County/CMA Subject Area picklist and finalize any feedback to HCPF by 9/12/25	County & CMA Attendees	Completed	9/12/25
3	8/29/25	Email templates in use and sent to workgroup to see how they would function	Sarah R	Completed	8/29/25
1	8/15/25	Draft County/CMA SLA	Sarah R	Completed	8/29/25
2	8/15/25	Start picklist items for a dropdown option for County/CMA subject areas	Sarah R	Completed	8/29/25
3	8/15/25	Can Counties or CMAs purchase additional Salesforce licenses if they want more than the allotted 1-2 seats	Sarah R	Completed	8/29/25
1	8/1/25	Aric to investigate the purpose and content of county-managed escalation logs, especially those used in ME reviews and beyond the scope of dispute resolution	Aric Bid	Completed	8/15/25
2	8/1/25	Sarah to adjust the Partner Integration Cohorts:  • Weld county & CMA together (Cohort 2)	Sarah R	Completed	8/15/25

		<ul> <li>RM Health Plans &amp; Mesa county together (Cohort 1)</li> <li>Douglas, Arapahoe &amp; Developmental Pathways together (Cohort 1)</li> <li>Montrose, Ouray, San Miguel together (Cohort 4)</li> </ul>			
1	7/18/25	Post the 7/18/25 recording and resource documents to the HCPF Escalations website.	Sarah R	Completed	7/18/25
2	7/18/25	Coordinate with OCL to determine if Salesforce data can auto-populate in the CMA required complaint log and/or if the complaint log can be sunset once full CMA integration is completed in Salesforce	Aric Bid	Completed	8/1/25
3	7/18/25	Follow up with OCL on rules limiting communication with provider agencies and whether CMAs must act as intermediaries	Aric Bid	In Progress	8/1/25